



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 119.00

Date: 11/30/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 63 - *Damage Caused by Strupp 05.12.20*

Item #	Description	Vendor	Amount
1	Replace drinking fountain	Zimmerman Plumbing, Inc.	\$2,301.20
2	Damage Caused by Strupp 05.12.20	Strupp Trucking, Inc.	(\$2,301.20)
Total For Change Order			\$0.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 11/30/2020 | 8:50 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 12/1/2020 | 4:18 PM CST



11/24/2020

Summary

Project Name: La Crosse Center Renovation		
Project Location: 300 Harborview Plaza		
Description: Replace Damaged Drinking Fountain		
Total labor hours		8
Composite labor rate	\$	100.00
Labor cost = Total hours X Composite rate		\$800.00
Labor costs	\$	800.00
Materials cost	\$	1,292.00
Large tool and equipment costs	\$	-
Wisconsin sales tax (Materials Only)		\$0.00
Subtotal		\$2,092.00
Contractor Profit (10%)		\$209.20
Total contractor costs with markup		\$2,301.20
Subcontractor costs	\$	-
Subcontractor markup (5%)		\$0.00
Total Subcontractor cost with markup		\$0.00
Bond	1%	\$0.00
Total change		\$2,301.20

Large Tools and Major Equipment

Project Name: La Crosse Center Renovation	0
Project Location: 300 Harborview Plaza	0
Description: Replace Damaged Drinking Fountain	0

Qty	Item	Unit Rate	Unit Use	Unit Cost
				\$ -

Total Costs This Sheet

\$ -

Subcontractors

Project Name: La Crosse Center Renovation	0
Project Location: 300 Harborview Plaza	0
Description: Replace Damaged Drinking Fountain	0

Name	Trade or Specialty	Cost
NONE		

Total Costs This Sheet

\$ -
