



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 16.00

Date: 3/18/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 40 - Escalator Cladding

Item #	Description	Vendor	Amount
1	Escalator Cladding	KONE, Inc.	\$35,882.63
Total For Change Order			\$35,882.63

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 3/19/2020 | 2:07 PM CD

Accepted By: I & S Group, Inc.

Signed: *Patrick Von*
CE66D9E39AF4441...

Date: 3/24/2020 | 3:30 PM CD

Subcontract Change Order



Change Order No: _____

Date Submitted: 3/5/2020

PROJECT NAME: La Crosse Center Renovation
PROJECT ADDRESS: 400 La Crosse Street
La Crosse, WI 54601
PROJECT NUMBER: 6556185

Contract Date: _____
 Contract Number: _____

Customer Name: Kraus Anderson Construction
Customer Address: 151 East Wilson Street Suite 100
Madison, WI 53703

Subcontractor Name: KONE Inc.
Subcontractor Address: 2965 Lone Oak Drive Suite 100
Eagan, MN 55121

The Contract is hereby modified by the following scope / item(s):

Material and labor to add brushed stainless steel cladding to one side of each escalator and bottom of both escalators.

The following costs are required to accomplish the above scope:

By: Matt Johnson Date: March 5, 2020
 Name: Matt Johnson
 Title: Project Manager

Total Amount of this \$ 35,882.63
Change Order:

Contract Time For Completion 7
shall be increased by: days

Please sign two (2) copies of this Change Order and return two (2) copies to KONE. A fully executed copy of this Change Order will be returned to you for your files.

Unless allowed for otherwise in the description above, payment for this Change Order shall fully compensate the contractor for all costs related in any way to this work and its effect on other work already contracted. Contractor agrees said work is for the benefit of the overall project and the cost of this Change Order includes additional costs, if any, attributed to loss of efficiency of labor performing the work.

Signed Accepted:

The undersigned below, in addition to accepting this change order as binding to both parties, also acknowledges and certifies that they are an authorized representative to sign change orders on behalf of their respective company. The undersigned also agree to recognize KONE Inc.'s change order form in lieu of their own for this change order in the event that they do not submit a fully duplicated one on their own standard form within two (2) weeks of the executed date of this change order.

Subcontractor:
KONE Inc.
 By: _____ Date: _____
 Name/Title: Matt Johnson / Project Manager

Contractor:
Kraus Anderson Construction
 By: _____ Date: _____
 Name/Title: _____