

CONTRACT CHANGE ORDER

No. 3

Date November 28, 2023

EDF #21-029.01

Contract No. MISC-2021-16 for the following public work: River Point District—Phase I (Fill) between Gerke Excavating, Inc. and the City of La Crosse, dated 3/11/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Item 02 41 11.01 Remove Concrete; 6 SY @ \$3.80/SY = \$22.80

Item 02 41 11.03 Remove Storm Sewer; 430 LF @ \$4.92/LF = \$2,115.60

Item 02 44 00.01 Abandonment of Existing Wells; 7 EA @ \$977.93/EA = \$6,845.51

Item 02 60 10.01 Handling of Contaminated Soils/Debris; 1,740 CY @ \$85.20/CY = \$148,248.00

Item 31 22 20.02 Excavation Below Subgrade; 11,262 CY @ \$5.93/CY = \$66,783.66

Item 31 22 20.04 Borrow (Compacted In Place); 29,979 CY @ \$10.44/CY = \$312,980.76

Item 31 22 20.05 Borrow (Stockpiled); 4,309 CY @ \$9.83/CY = \$42,357.47

Item 31 25 10.02 Bio Roll; 200 LF @ \$6.37/LF = \$1,274.00

Item 32 92 12.02 Temporary Seeding; 158,428 SY @ \$0.56/SY = \$88,719.68

The following specific work is hereby added to such contract:

Item 31 22 20.01 Common Excavation; 3,753 CY @ \$3.08/CY = \$11,559.24

Item 31 25 10.01 Erosion Mat, Urban Class I Type A; 1,488 SY @ \$1.06/SY = \$1,577.28

Item 31 25 10.03 Silt Fence; 224 LF @ \$1.09/LF = \$244.16

Item 31 25 10.05 Inlet Protection; 1 EA @ \$54.67/EA = \$54.67

Item 32 92 12.01 Turf Establishment; 1,488 SY @ \$2.08/SY = \$3,095.04

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$2,978,243.56</u>
Net Previous Change Orders -----	<u>(\$295,416.00)</u>
Decrease by eliminations (this C.O.) -----	<u>\$669,347.48</u>
Increase by additions (this C.O.) -----	<u>\$16,530.39</u>
Net Deductions or Additions (Strike out one) -----	<u>\$652,817.09</u>
Revised Contract Total -----	<u>\$2,030,010.47</u>


Gerke Excavating, Inc.
NAME OF CONTRACTOR



CONTRACTOR SIGNATURE
Jay J Gerke, Secretary

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:


EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:


A93F306A40954A6... **Controller**