

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor

Fowler & Hammer, Inc.
 313 Monitor Street, La Crosse, WI 54603
 City Wide Pedestrian Improvements (SRTS)

FINAL

#5 August
17-0453
 \$22,829.91
 \$197,170.09

Contract

Estimate Number

August-18

Date

Resolution Number

15-033.3

Contingency Amount

Contract Amount

Job Number
 TRFF-17-42

Item #	Unit	Description	Amount	Unit Price	Total
Total Completed			\$204,983.41		\$204,983.41
Less 0% Retainage					\$0.00
Amount due on Contract of total amount of work to date:			\$204,983.41		\$204,983.41

Audited20.....
 Total Previous Estimates \$204,983.41
 Estimate No. #5 August \$0.00

COMPTROLLER.....

RESOLUTION

RESOLVED: That an order be drawn in favor of Fowler & Hammer, Inc.....
 the same being payment of the estimate for the City Wide Pedestrian Improvements (SRTS)

for the sum of **\$0.00**

Respectfully Submitted,
 COUNCIL COMMITTEE