



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 175.00

Date: 2/18/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 80 - RFI 146 Precast Panel Waterproofing & Vertical Joint Infill

Item #	Description	Vendor	Amount
1	RFI 146 Precast Panel Waterproofing & Vertical Joint Infill	Wieser Brothers General Contractors, Inc.	\$2,014.75
Total For Change Order			\$2,014.75

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 2/22/2021 | 1:49 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 3/1/2021 | 5:53 AM CST



Change Order Request #19

Project Name: La Crosse Center Expansion
Date: 7/10/2020

Job # 219302

DESCRIPTION OF WORK TO BE DONE:

Per RFI #146 Waterproofing Precast Panels

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
D7	\$1,450.00				\$1,450.00
Wieser Brothers		\$402.50	\$45.00		\$447.50
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$1,450.00	\$402.50	\$45.00	\$0.00	\$1,897.50
					Subtotal \$1,897.50
					Self Performed OH&P \$44.75
					Subcontractor OH&P \$72.50
					Subtotal \$2,014.75
					Bonding \$20.15
					Grand Total \$2,034.90

Approval: _____
Date: _____



June 9, 2020

Project: La Crosse Center BP #2 – La Crosse, WI
Estimate #: 2019085 – BP-2 RFI 146
Addenda Recognized for this Bid: 1 thru 4

RFI 146

Price: \$1,450.00

Fluid-Applied Membrane – 1 @ \$50.00 = \$50.00
Mobilizations – 1 @ \$1,250.00/trip = \$1,250.00
Labor – 2 hrs @ \$75/hr = \$150.00

Scope of Work:

1. Add Fluid-Applied Waterproofing at Precast Panels, 6 or 7 locations at 1 square foot/location
2. Substrate prepared to manufacturer's requirements by others
 - a. Substrate must be free of voids greater than ¼", form ties removed and filled, structurally sound, free of contaminates, and dry
 - b. Adequate space to safely perform work
3. Mobilizations: 1

Does Not Include:

1. Drain Tile or Waterstop
2. Heated Enclosures if temperatures are under 25 degrees
3. 3rd party inspections, auditing, or testing
4. Performance and Payment Bonding

If you have any questions, feel free to contact me. Thank you for the opportunity to bid this project.

Thank you,
Shane
262-865-7129



General Contractor, Inc.

200 Twilite Street | La Crescent, MN 55947
 P: 507-895-8903 | www.wieserbrothers.com

Job Number: 031513

Please check:

- FIELD CHANGE ORDER
- T & M WORK ORDER

Name: _____

Phone: _____ Date: 6-25-20

Address: _____

Job Name: La Crosse Center

Job Location: _____

Description of Work: patch in between poured wall and precast panels

LABOR

Employee Name	Date	Hours Worked	Description of Work
JOC SAGLER	6-25-20	5 ³ / ₄	patch in between poured wall & precast

EQUIPMENT USED

MATERIAL USED

Type of Equipment	Hours	Inv # or Price	Qty.	Description	Supplier	Inv. # or Price
			3	Bass Spec mix 5"	County	\$ 30.00
			5	2x8x16 concrete block	County	\$ 15.00

Authorized Signature _____

Date _____

Superintendent's Signature _____

Date _____