



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 234.00

Date: 6/23/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 346 - Slab Doweling

Item #	Description	Vendor	Amount
1	Slab Doweling	Wieser Brothers General Contractors, Inc.	\$970.20
Total For Change Order			\$970.20

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 8/12/2021 | 10:18 AM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 8/31/2021 | 3:58 AM CD



Change Order Request #7

Project Name: La Crosse Center Expansion - BP3 Concrete
Date: 6/16/2021

Job # 220070

DESCRIPTION OF WORK TO BE DONE:

30' keyway, rebar dowels 1/2" 4'x10'x1 1/2" foam

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
WB Labor		\$735.00			\$735.00
WB Material - 1/2" Rebar Dowels			\$147.00		\$147.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$735.00	\$147.00	\$0.00	
				Subtotal	\$882.00
				Self Performed OH&P	\$88.20
				Subcontractor OH&P	\$0.00
				Subtotal	\$970.20
				Bonding	\$0.00
				Grand Total	\$970.20

Approval: _____
Date: _____



General Contractor, Inc.

200 Twilite Street | La Crosse, MN 55947
P: 507-895-8903 | www.wieserbrothers.com

Job Number: 220071

Please check:

- FIELD CHANGE ORDER
- T & M WORK ORDER

Name: _____
Address: 300 Harborview Plaza
La Crosse, WI 54601

Phone: _____ Date: 4-22-21
Job Name: La Crosse Center
Job Location: La Crosse, WI 54601

Description of Work: 30' keyway, rebar dowels 1/2", 4' x 10' x 1/2" foam,

LABOR

Employee Name	Date	Hours Worked	Description of Work
Jay Hillstrom	4-22-21	4	Drill holes for dowels
Troy Pinski	4-26-21	3	Drill holes for dowels
Tyler Wieser	4-26-21	2	30' Keyway
Troy Pinski	4-26-21	1/2	1/2" x 4' x 10' foam for foundation
Chris Horn	4-29-21	1	15' foam expansion

EQUIPMENT USED

MATERIAL USED

Type of Equipment	Hours	Inv # or Price	Qty.	Description	Supplier	Inv. # or Price
Hammer drill	7		150	1/2" Rebar dowels	WB	

Authorized Signature

Tom Ball

Date: 5/6/21

Superintendent's Signature

Richard

Date _____

JOB COST WORK UP

Project:	220071 La Crosse Carpentry
Date:	4/22/2021
PO # (if applicable)	
Work Description:	30' keyway, rebar dowels 1/2" 4'x10'x1 1/2" foam

Task	Date	Description / Name of Person	Qty	Unit of Measure	Unit Price	Total Price
Labor						
	4/22/21	J. Hillstrom - Drill holes for dowels	4.00	hrs	\$ 70.00	\$ 280.00
	4/26/21	T. Pinski - Drill holes for dowels	3.00	hrs	\$ 70.00	\$ 210.00
	4/26/21	T. Wieser - 30' Keyway	2.00	hrs	\$ 70.00	\$ 140.00
	4/26/21	T. Pinski - 1 1/2" x 4'x10' foam for foundation	0.50	hrs	\$ 70.00	\$ 35.00
	4/29/21	C. Horn - 15' foam expansion	1.00	hrs	\$ 70.00	\$ 70.00
		Total Hours	10.50		Labor Subtotal	\$ 735.00
Material						
						\$ -
					Materials Subtotal	\$ -
Shop Material						
	4/22/21	150 ea. 1/2" Rebar Dowels	150.00	ea	0.98	\$ 147.00
					Shop Materials Subtotal	\$ 147.00
Subcontractors						
						\$ -
						\$ -
					Subcontractors Subtotal	\$ -
Equipment						
						\$ -
					Equipment Subtotal	\$ -
		Subtotal				\$882.00
		Overhead & Profit		% Markup	10%	\$88.20
		Grand Total				\$970.20