

**CONTRACT CHANGE ORDER**

No. #8

Date 11/27/2017

EDF # 2015-045

Contract No. **CURB-2017-16** for the following public work: International Business Park Expansion between Gerke Excavating Inc. and the City of La Crosse, dated March 9<sup>th</sup>, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Asphalt removal outside of limits as bid at a lump sum cost of \$5,610.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$2, 190,226.49</u>
Contract price decreased by eliminations -----	<u>\$</u>
Contract price increased by additions-----	<u>\$5,610.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$5,610.00</u>
Revised Contract Price -----	<u>\$2,195,836.49</u>

\_\_\_\_\_

**APPROVED BY BOARD OF  
PUBLIC WORKS**

**CONTRACTOR**

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller