



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 122.00

Date: 12/9/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 203 - RFI 347

Item #	Description	Vendor	Amount
1	RFI 347	Kish & Sons Electric, Inc.	\$2,551.98
Total For Change Order			\$2,551.98

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 12/9/2020 | 2:59 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 12/16/2020 | 5:42 AM CST



Request for Change

2135 Enterprise Avenue
2135 Enterprise Avenue
La Crosse, WI 54603-1754

WKT170 - LX CENTER REMODEL BP3
RFC Number: 15
Date: 12/03/2020

Regarding:

RFI#347 - North Hall Operable Partitiion & FA devices

To:

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Job Site:

LX CENTER REMODEL BP3
LA CROSSE CENTER
300 HARBORVIEW PLAZA
LA CROSSE, WI 54601

Requested By:	Phone:	E-mail:
KYLE L THESING	(608) 785-0207	kthesing@kischelectric.com

Recipients:	Phone:	E-mail:
BRENDA OELKE	(608) 838-5479	BRENDA.OELKE@KRAUSANDERSO N.COM

Requested Change:	Change to Contract
RFI#347 - North Hall Operable Partitiion & FA devices	\$ 0.00
JW 15 @ \$77.12	\$ 1156.80
FM 1.5 @ \$83.62	\$ 125.43
MATERIALS	\$ 1037.75
MARK UP 10%	\$ 232.00

RFC Total

\$ 2551.98

Please respond by: 12/04/2020

KYLE L THESING
Kish & Sons Electric, Inc.

BRENDA OELKE
KRAUS ANDERSON