

CONTRACT CHANGE ORDER

No. 1

Date 5-14-20

Contract No. PRKS-2020-06 for the following public work: Green Island Park Tennis Courts Project between McCabe Construction, Inc. and the City of La Crosse, dated February 13, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


None

The following specific work is hereby added to such contract:

Changes to new electrical service	\$ 715.00
Dispose of 1209 CY of unsuitable soil/trash and replace with granular fill	\$18,666.96
Upgraded court surfacing material	\$ 5134.80
Drinking fountain plumbing accommodations	\$ 1950.00


By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 1,123,920.00
Contract price decreased by eliminations-----	\$ 0.00
Contract price increased by additions -----	\$ 26,466.76
Net Deductions or Additions (Strike out one)-----	\$ 26,466.76
Revised Contract Price -----	\$ 1,150,386.76

McCabe Construction Inc

 DON J. ANDRIE
 CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



Controller