

**CONTRACT CHANGE ORDER**

No. 3

Date 12-10-18

Contract No. CTYH-2018-037 for the following public work: City Hall Police Secure Parking Project between All American Lumber, Inc. DBA Americon and the City of La Crosse, dated June 12, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Eliminate irrigation system                    \$ 5382**

The following specific work is hereby added to such contract:

**Shift fence location to avoid fiberoptic cables                    \$ 8607.00**  
**Install loop detectors for gate operation                                \$ 4141.00**  
**Install sidewalk on 6<sup>th</sup> St outside of project limits                    \$ 2869.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price ----- \$1,045,187.00  
Contract price decreased by eliminations-----\$ 0.00  
Contract price increased by additions -----\$ 10,235.00  
Net Deductions or Additions (Strike out one)----- \$ 10,235.00  
Revised Contract Price ----- \$1,055,422.00

Americon  
Brad Burke  
**CONTRACTOR**

**CITY OF LA CROSSE BY BOARD OF  
PUBLIC WORKS**  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Valerie D. Dudgeon

Controller