

CONTRACT CHANGE ORDER

No. 1

Date Oct. 16, 2020

EDF # 19-036

Contract No. WATR-2020-25 for the following public work: _____

State Road Watermain Replacement between _____

Gerke Excavating Inc. and the City of La Crosse, dated _____

April 9, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Revise the completion date to install the 5 manholes in
Jackson Street in 2021

Original Completion Date: October 30, 2020

Revised Completion Date: May 31, 2021

NO COST TO OWNER

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>565,099.53</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>0.00</u>
Net Deductions or Additions (Strike out one) -----	\$	<u>0.00</u>
Revised Contract Price -----	\$	<u>565,099.53</u>

Thad Rezin



CONTRACTOR

**APPROVED BY BOARD OF
PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



10/19/20 Controller