

CONTRACT CHANGE ORDER

No. 1

Date May 10, 2018

EDF # 17-017

Contract No. WWTP-2017-65 for the following public work: _____

WWTP Digester Building Roof Replacement

between McCabe Roofing Inc. and the City of La Crosse, dated Dec. 14, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Special Work on Digester Wall \$ 6,728.00 - \$ 3,000.00 Allowance	ADD	\$ 3,728.00
Remove Concrete Fan and Vent Curbs and Install Grout	ADD	\$ 2,652.00
Furnish and Install Anchors for Boiler Stack	ADD	\$ 1,550.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 59,900.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions-----	\$ 7,930.00
Net Additions-----	\$ 7,930.00
Revised Contract Price -----	\$ 67,830.00

McCabe Roofing Inc.
David J McCabe
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller

McCabe Roofing, Inc.

FULLY INSURED
COMMERCIAL, INDUSTRIAL, RESIDENTIAL
ALL TYPES OF ROOFING, INSULATING & SHEET METAL

BOX 223 - 108 FREEMONT
HOKAH, MN 55941
(507) 894-4266

5-9-2018

CITY OF LACROSSE WISCONSIN

	Balance
Reference P.O. Project: WWTP Digester Bldg. Roof Replacement. Project EDF Number 17-017 .	
The new EPDM Roof System & ventilation System has been completed 5-1-18.	
Total price, as per bid	\$59,900.00
Special work on concrete cap for Digester 2,3 & Heater Room	6,728.00
Removal & repairs for built in existing concrete roof curbs.....	2,652.00
Fabrication & installation of 4 cable anchors & 1 Grease Access Port	1,550.00
Deduct allowance for special work on concrete roof cap.....	<u>-3,000.00</u>
Total price	\$67,830.00
Thank you.	

A 1½% Service Charge will be added to All Past Due Balances.