

CONTRACT CHANGE ORDER

No. 1

Date April 2, 2020

EDF # 18-035

Contract No. ARPT-2019-13 for the following public work: _____

Airport Car Wash Facility

between Brickl Bros. Inc. and the City of La Crosse, dated April 11, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Final items to close project			
See attached list	ADD	\$	372.93

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>2,249,000.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>372.93</u>
Net Additions -----	\$	<u>372.93</u>
Revised Contract Price -----	\$	<u>2,249,372.93</u>

Pet Riser

Brickl Bros.

CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Valerie Jensen

Controller