

## CONTRACT CHANGE ORDER

Number: 002  
 Contract: 25-039  
 Award date: 01/07/2026  
 EDF # 25-039  
 Title: Grand Crossing Trail (La Crosse River Marsh)  
 Contractor: Gerke Excavating, Inc.

Date: 06/08/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

Placement of a temporary field office on site for the duration of construction.

The following specific work is hereby added to such contract:


By virtue of such changes in the contract, the following revisions shall be made:


Original contract		\$ 647,386.08
Original contingency		\$ 97,107.90
Net Previous Change in Contract (+/-)	\$ 500	
Decrease by elimination in C.O. (-)	\$ 5,000	
Increase by addition in C.O. (+)	\$	
Updated Net Change in Contract (+/-)	\$ -4,500	
<b>Revised Contract Total</b>		<b>\$ 642,886.08</b>
Remaining Contingency		\$ 101,607.90

*Kyle Whaley Gerke Ex 6-8-2026*  
 \_\_\_\_\_  
**CONTRACTOR SIGNATURE**

\_\_\_\_\_  
**BOARD OF PUBLIC WORKS**

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:  
  
 B7509F2EE0F24E5...  
 \_\_\_\_\_  
**Budget Analyst**

Signed by:  
  
 A08F306A40054A0...  
 \_\_\_\_\_  
**Comptroller**