

16-0075

McCormick, Sara

From: Ramon Velez <wi.asbestosremoval@gmail.com>
Sent: Wednesday, January 13, 2016 1:10 PM
To: Kozelek, Greg
Subject: Fwd: letter to request time extension

----- Forwarded message -----
From: User <rosalva_ramirez@yahoo.com>
Date: Wednesday, January 13, 2016
Subject: letter to request time extension
To: wi.asbestosremoval@gmail.com

FYE:
Re: BFW I form
12
16-0075

Ramon Velez
414-610-8015
Wisconsin Asbestos Removal and Demolition LLC
152 N Capron St
Berlin, WI 54923

To: City of La Crosse
400 La Crosse St
Lacrosse, WI 54601

01/11/16

Subject: Request time extension

Wisconsin Asbestos Removal and Demolition LLC is thankful for the two week extension previously given. Due to the weather it has been impossible to complete the project; machines broke down and an employee had frostbite on his legs due to the extreme cold. Therefore Wisconsin Asbestos Removal and Demolition LLC is respectfully asking for an extension until 02/15/16 at which time job will be complete.

Thank you for your time,

Ramon Velez