



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Meeting Agenda - Final

Board of Public Works

Monday, July 6, 2026

10:00 AM

Council Chambers
City Hall, First Floor

Zoom - [https://cityoflacrosse-org.zoom.us/j/87196173073?](https://cityoflacrosse-org.zoom.us/j/87196173073?pwd=YXIT4HHImBxVTm4l8uqPaTLCeg6Yv.1)

[pwd=YXIT4HHImBxVTm4l8uqPaTLCeg6Yv.1](https://cityoflacrosse-org.zoom.us/j/87196173073?pwd=YXIT4HHImBxVTm4l8uqPaTLCeg6Yv.1)

Passcode: BPW2026

Call In (audio only): +13126266799, Meeting ID: 817 9617 3073

Call to Order

Roll Call

Mayor Shaundel Washington-Spivey, Tamra Dickinson, Erin Goggin, Matthew Gallager, Andrea Trane.

Approval of Minutes

Minutes from June 29, 2026.

Agenda Items:

- [25-1186](#) Bidder's Proof of Responsibility.
- [26-0693](#) Construction Contract Final Payments.
- [26-0698](#) Construction Contract Change Orders.
- [26-0701](#) Kellogg Investments LLC Street Privilege Permit (ROWP-042519-2026) request for sign in right-of-way at 124 5th Ave South.
- [26-0702](#) Request for partial Closures (East bound Main St at 6th St and Southbound 6th St from Main St to State St) - for pavement replacement related to the 6th Street STP-Urban project from 2025.

Adjournment

Notice is further given that members of other governmental bodies may be present at the above scheduled meeting to gather information about a subject over which they have decision-making responsibility.

NOTICE TO PERSONS WITH A DISABILITY

Requests from persons with a disability who need assistance to participate in this meeting should call the City Clerk's office at (608) 789-7510 or send an email to ADAcityclerk@cityoflacrosse.org, with as much advance notice as possible.



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Text File

File Number: 25-1186

Agenda Date: 7/6/2026

Version: 1

Status: Agenda Ready

In Control: Board of Public Works

File Type: General Item



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Text File

File Number: 26-0693

Agenda Date: 7/6/2026

Version: 1

Status: Agenda Ready

In Control: Board of Public Works

File Type: General Item

[illegible]

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor	Henrickson & Company, Inc.	Estimate Number	#3 May
	1101 W. Thorndale Ave. Itasca, IL 60143	Resolution Number	25-0162
Contract	La Crosse Public Library Furniture - Contract 01- General Furnishings	Contingency Amount	\$7,238.03
Date	May-26	Contract Amount	\$157,761.97
EDF #	25-056.01	Change Order #1	\$158,587.12
Job Number	BLDG-25-41		

Section Title	Line Item	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
			Current Payment is for 2026 Work				
Total Completed							\$158,587.12
Less 0% Retainage							\$0.00
Amount due on Contract of total amount of work to date:							\$158,587.12

Signed by:

4/28/2026

Audited

David Tauscher

B7509F2EE0F24E5...

COMPROLLER

Chadwick Hawkins

A93F306A40954A6...

Signed by:

20

Total Previous Estimates

\$153,817.92

Estimate No. #3 May

\$4,769.20

RESOLUTION

RESOLVED: That an order be drawn in favor of Henrickson & Company, Inc..... for the sum of \$4,769.20 the same being payment of the estimate for the La Crosse Public Library Furniture - Contract 01- General Furnishings

Respectfully Submitted,
COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS

19

19

19

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor	Henrickson & Company, Inc. 1101 W. Thorndale Ave. Itasca, IL 60143	Estimate Number	#3 April
Contract	La Crosse Public Library Furniture - Contract 03- Systems Furnishings	Resolution Number	25-0669
Date	April-26	Contingency Amount	\$9,568.37
EDF #	25-056.03	Contract Amount	\$255,431.63
Job Number	BLDG-25-42	Change Order #3	\$261,966.08

FINAL

Section Title	Line Item	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
			Current Payment is for 2026 Work				
Total Completed							\$261,966.08
Less 0% Retainage							\$0.00
Amount due on Contract of total amount of work to date:							\$261,966.08

Signed by: 4/28/2026
 Audited David Tauscher
 B7509F2EE0F24E5...
 Signed by: Chadwick Hawkins
 A93F306A40954A6...
 COMPTROLLER

Total Previous Estimates \$249,045.84
 Estimate No. #3 April \$12,920.24

RESOLUTION

RESOLVED: That an order be drawn in favor of Henrickson & Company, Inc..... for the sum of **\$12,920.24**
 the same being payment of the estimate for the La Crosse Public Library Furniture - Contract 03- Systems Furnishings

Respectfully Submitted,
COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Text File

File Number: 26-0698

Agenda Date: 7/6/2026

Version: 1

Status: Agenda Ready

In Control: Board of Public Works

File Type: General Item

CONTRACT CHANGE ORDER

Number: 003
 Contract: 25-039
 Award date: 01/07/2026
 EDF # 25-039
 Title: Grand Crossing Trail (La Crosse River Marsh)
 Contractor: Gerke Excavating, Inc.

Date: 06/25/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:


The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Installation of ADA detectable warnings, concrete ramp, curb and gutter, and asphalt patch at Myrick Park Drive.
 Replacement of sidewalk at north end of path along St. James Street.

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		\$ 647,386.08
Original contingency		\$ 97,107.90
Net Previous Change in Contract (+/-)	\$ -4,500.00	
Decrease by elimination in C.O. (-)	\$	
Increase by addition in C.O. (+)	\$ 14,554.10	
Updated Net Change in Contract (+/-)	\$ 10,054.10	
Revised Contract Total		\$ 657,440.18
Remaining Contingency		\$ 87,053.80



 CONTRACTOR SIGNATURE

 BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

 B7509F2EE0F24E5...

 Budget Analyst

Signed by:

 C5134A8A54494EF...

 Comptroller



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Text File

File Number: 26-0701

Agenda Date: 7/6/2026

Version: 1

Status: Agenda Ready

In Control: Board of Public Works

File Type: General Item



City of La Crosse - Engineering Department

400 La Crosse St., La Crosse, WI
(608) 789-7505

www.cityoflacrosse.org
engineering@cityoflacrosse.org

PERMIT

Right-of-Way - Privilege Revocable Occupancy

ROWP-045496-2026

DESCRIPTION

INSTALLATION OF PROJECTION SIGN

STATUS

Application Date: 6/5/2026

Status: Under Review

District: Within City Limits

CONTACTS

Applicant: (Billing)

KELLOGG INVESTMENTS LLC
120 5th Ave North
LA CROSSE, WI 54601
Business Phone: (608) 792-9333
Mobile Phone: (608) 792-9333
kbksparks@yahoo.com

ADDRESSES

124 5TH AVE S

PARCELS

17-20034-10

MAIN

ZONING

Commercial (Z-C2)

ADDITIONAL ZONING


Downtown Fire Limits (DFL), Downtown Historic District (HD-DT)

INSPECTION DISTRICTS

Inspection Maintenance District 3 (IMD-3), Inspection Construction District 3 (ICD-3)

APPLICATION APPROVED:





Property Tax ID: 17-20034-010

Kellogg Investments LLC

Legal Description:

C&F J DUNN, H L DOUSMAN & PETER CAMERONS
ADDITION S 40FT OF E 110FT OF LOT 4 BLOCK 13
LOT SZ: 40X110



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Text File

File Number: 26-0702

Agenda Date: 7/6/2026


Version: 1

Status: Agenda Ready

In Control: Board of Public Works

File Type: General Item

Agenda Number:



CONTRACT CHANGE ORDER

Number: 003
 Contract: 25-039
 Award date: 01/07/2026
 EDF # 25-039
 Title: Grand Crossing Trail (La Crosse River Marsh)
 Contractor: Gerke Excavating, Inc.

Date: 06/25/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:


The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Installation of ADA detectable warnings, concrete ramp, curb and gutter, and asphalt patch at Myrick Park Drive.
 Replacement of sidewalk at north end of path along St. James Street.

By virtue of such changes in the contract, the following revisions shall be made:


Original contract		\$ 647,386.08
Original contingency		\$ 97,107.90
Net Previous Change in Contract (+/-)	\$ -4,500.00	
Decrease by elimination in C.O. (-)	\$	
Increase by addition in C.O. (+)	\$ 14,554.10	
Updated Net Change in Contract (+/-)	\$ 10,054.10	
Revised Contract Total		\$ 657,440.18
Remaining Contingency		\$ 87,053.80




 CONTRACTOR SIGNATURE

 BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

 B7509F2EE0F24E5...

 Budget Analyst

Signed by:

 C5134A8A54494EF...

 Comptroller

FINAL

1101 W. Thorndale Ave. Itasca, IL 60143

Estimate Number

#3 April

Contract

La Crosse Public Library Furniture - Contract 03- Systems Furnishings

Resolution Number

25-0669

Date

April-26

Contingency Amount

\$9,568.37

EDF #

25-056.03

Contract Amount

\$255,431.63

Job Number

BLDG-25-42

Change Order #3

\$261,966.08

[illegible]

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor	Henrickson & Company, Inc.		FINAL
	1101 W. Thorndale Ave. Itasca, IL 60143	Estimate Number	#3 April
Contract	La Crosse Public Library Furniture - Contract 03- Systems Furnishings	Resolution Number	25-0669
Date	April-26	Contingency Amount	\$9,568.37
EDF #	25-056.03	Contract Amount	\$255,431.63
Job Number	BLDG-25-42	Change Order #3	\$261,966.08

Section Title	Line Item	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
			Current Payment is for 2026 Work				
Total Completed							\$261,966.08
Less 0% Retainage							\$0.00
Amount due on Contract of total amount of work to date:							\$261,966.08

Signed by: 4/28/2026
 Audited David Tauscher
 B7509F2EE0F24E5...
 Signed by: Chadwick Hawkins
 A93F306A40954A6...
 COMPTROLLER

Total Previous Estimates \$249,045.84
 Estimate No. #3 April \$12,920.24

RESOLUTION

RESOLVED: That an order be drawn in favor of Henrickson & Company, Inc..... for the sum of **\$12,920.24**
 the same being payment of the estimate for the La Crosse Public Library Furniture - Contract 03- Systems Furnishings

Respectfully Submitted,
 COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

\$158,587.12

[illegible]

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor	Henrickson & Company, Inc. 1101 W. Thorndale Ave. Itasca, IL 60143	Estimate Number	#3 May	FINAL
Contract	La Crosse Public Library Furniture - Contract 01- General Furnishings	Resolution Number	25-0162	
Date	May-26	Contingency Amount	\$7,238.03	
EDF #	25-056.01	Contract Amount	\$157,761.97	
Job Number	BLDG-25-41	Change Order #1	\$158,587.12	

Section Title	Line Item	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
			Current Payment is for 2026 Work				
Total Completed							\$158,587.12
Less 0% Retainage							\$0.00
Amount due on Contract of total amount of work to date:							\$158,587.12

Signed by: 4/28/2026
 Audited David Tauscher
 B7509F2EE0F24E5...
 COMPROLLER Chadwick Hawkins
 A93F306A40954A6...

Total Previous Estimates \$153,817.92
 Estimate No. #3 May \$4,769.20

RESOLUTION

RESOLVED: That an order be drawn in favor of Henrickson & Company, Inc..... for the sum of **\$4,769.20**
 the same being payment of the estimate for the La Crosse Public Library Furniture - Contract 01- General Furnishings

Respectfully Submitted,
 COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS