



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 255.00

Date: 8/26/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 371 - Wall Covering WC-1

Item #	Description	Vendor	Amount
1	Omit wall covering WC-1.	Pine Valley Painting & Finishing LLC	(\$2,928.00)
2	Paint wall in Ballroom.	Pine Valley Painting & Finishing LLC	\$691.00
Total For Change Order			(\$2,237.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 8/26/2021 | 6:47 PM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 8/31/2021 | 3:55 AM CD

Pine Valley Painting & Finishing LLC
 W6667 Maple Rd
 Neillsville, WI 54456

Project: La Crosse Center
 Expansion & Renovat

Date: 8/9/2021

omit wall covering WC-1

Originating Document:

Total Additions: \$691.00
Total Deductions: \$2,928.00
Net Change: -\$2,237.00

Reason for Change	
Owner's Request	X
Contractor's Request	
Omission & Errors	

Contract Time Extension:

Additions									
Item	Description	Type	Qty	Unit	\$/Unit	Labor	Material	Equipment	Total
1	Paint wall in ballroom								\$ 691.00
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12	Subtotal								\$ 691.00
13	P & O - list your amount 10%								
14	Total								\$ 691.00

Deductions									
Item	Description	Type	Qty	Unit	\$/Unit	Labor	Material	Equipment	Total
	cost savings for not installing WC-1				-	\$ 2,764.00	\$ 164.00		\$ 2,928.00
15									
16									
17									
18									
19									
20									\$ -
21									\$ -
22									\$ -
23									\$ -
23									\$ -
24									\$ -
32	Total								\$ 2,928.00

Attached supporting information Yes
 No

Subcontractor/Supplier name
 Pine Valley Painting & Finishing LLC

Project Manager
 Rob Wilson