

CONTRACT CHANGE ORDER

No. 1

Date 3-20-24

EDF # 23-048

Contract No. CTYH-2023-047 for the following public work: La Crosse PD 2nd Floor Renovations Project between Market & Johnson, Inc. and the City of La Crosse, dated 12-7-23, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Add sanitary napkin receptacle	\$ 130.10
Add power & data cabling to interview/conference room	\$ 3338.99

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 671,193.00
Contingency -----	\$ 78,807.00
Net Previous Change Orders -----	\$ 0.00
Decrease by eliminations (this C.O.) -----	\$ 0.00
Increase by additions (this C.O.) -----	\$ 3469.09
Net Deductions or Additions (Strike out one) -----	\$ 3469.09
Revised Contract Total -----	\$ 674,662.09

Market & Johnson, Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6... **Controller**