



# Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 46.00

**Date:** 7/21/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 97 - Additional Railing Painting

Item #	Description	Vendor	Amount
1	Additional Railing Painting	Pine Valley Painting & Finishing LLC	\$10,965.00
<b>Total For Change Order</b>			<b>\$10,965.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 7/21/2020 | 9:15 AM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Patrick Vos*  
CE66D9E39AF4441...

**Date:** 7/29/2020 | 5:34 AM CD

**Pine Valley Painting & Finishing LLC**  
 W6667 Maple Rd  
 Neillsville, WI 54456

**Project:** La Crosse Center  
 Expansion/Renovati

**Date:** 7/9/2020

Added railings

**Originating Document:**

**Total Additions:** \$14,062.00  
**Total Deductions:** \$3,097.00  
**Net Change:** \$10,965.00

Reason for Change	
Owner's Request	X
Contractor's Request	
Omission & Errors	

**Contract Time Extension:**

Additions									
Item	Description	Type	Qty	Unit	\$/Unit	Labor	Material	Equipment	Total
1	Added painting of added railings					\$ 12,283.00	\$ 525.39	\$ 25.00	\$ 12,833.39
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12	Subtotal								\$ 12,833.39
13	P & O - list your amount 10%								\$ 1,228.61
14	<b>Total</b>								<b>\$ 14,062.00</b>

Deductions									
Item	Description	Type	Qty	Unit	\$/Unit	Labor	Material	Equipment	Total
	Write out each item separately per line	S	1	LS	-				
15	owner prep of some of the existing handrails							\$ -	\$ 3,097.00
16									
17									
18									
19									
20									\$ -
21									\$ -
22									\$ -
23									\$ -
23									\$ -
24									\$ -
32	<b>Total</b>								<b>\$ 3,097.00</b>

Attached supporting information Yes   
 No

**Subcontractor/Supplier name**  
 Pine Valley Painting & Finishing LLC

**Project Manager**  
 Rob Wilson

7/9/2020