

CONTRACT CHANGE ORDERNo. 12Date 4-24-23

Contract No. CTYH-2022-029 for the following public work: La Crosse Police Department Remodel Project between Weiser Brothers General Contractor, Inc. and the City of La Crosse, dated July 7, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None - \$ **0.00**

The following specific work is hereby added to such contract:

Additional gun range masonry due to plumbing work \$ **188.65**
Additional masonry repairs due to CO #11 pipe replacements \$ **1757.95**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>1,278,242.24</u>
Contract price decreased by eliminations-----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>1946.60</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>1946.60</u>
Revised Contract Price -----	\$ <u>1,280,188.84</u>

Weiser Brothers General Contractor, Inc.
NAME OF CONTRACTOR

CASEY STADLER

Digitally signed by CASEY STADLER
 DN: c=US,
 o=WEISER BROTHERS GENERAL CONTRACTOR,
 INC., ou=PROJECT MANAGER, cn=CASEY
 STADLER
 Date: 2023.04.25 08:52:00-05'00'

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE923CC8B4BC443...

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Budget Analyst

Controller