



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 6.00

Date: 2/4/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 2 - BP-2 DFH Bond

Item #	Description	Vendor	Amount
1	Credit to Omit Bonding	Block Iron and Supply Company	(\$600.00)
Total For Change Order			(\$600.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
DocuSigned by:
6867371012384A6...

Date: 2/4/2020 | 3:25 PM CST

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
DocuSigned by:
CE66D9E39AF4441...

Date: 2/10/2020 | 6:51 AM CST



Main Office:	Madison Branch	Milwaukee Branch	Wausau Branch
1016 Witzel Ave.	3121 Syene Rd.	16925 W. Victor Rd.	5903 Prairie St.
Oshkosh, WI 54902	Madison, WI 53725	New Berlin, WI 53151	Schofield, WI 54476
920-231-8645	608-271-2744	262-439-2200	715-359-1800
888-799-0499	800-236-2744	262-439-2205	866-552-5625

CHANGE ORDER REQUEST – PRICING BREAKOUT

<p style="text-align: center;">Project</p> <p>Name: La Crosse Convention Center</p> <p>Delivery Address: 300 Harborview Plaza La Crosse, WI 54601</p> <p>Job Number: 362579</p> <p>P.O. Number:</p>	<p style="text-align: center;">Customer</p> <p>Name: City of La Crosse</p> <p>Address: 400 La Crosse Street La Crosse, WI 54601</p> <p>Office Contact: Brenda Oelke / Kraus Anderson</p> <p>Office Phone #: (608) 838-5479</p> <p>Cell #:</p>
<p style="text-align: center;">Division 8 Block Iron Contacts</p> <p>Project Manager: Carrin Esposito</p> <p>Project Coordinator: Jennifer Tabbert</p>	<p>Site Contact: Jon Bush / Kraus Anderson</p> <p>Cell #: (608) 469-2808</p>

We propose to furnish only per plans and specifications the following. All prices are net, F.O.B. our warehouse with full freight allowed per terms below.

Date Sent:

Changes Per: Email Request

CONSTRUCTION BULLETIN #X:	Comsense Change Order #: 1
<u>Description:</u>	<u>Total:</u>
1) Credit to omit bonding	-\$600.00
	Total: -\$600.00

TAX (X%)	
TOTAL	-\$600.00