



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 203.00

Date: 4/28/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 316 - Added Slab Removal

Item #	Description	Vendor	Amount
1	Added Slab Removal	Wieser Brothers General Contractors, Inc.	\$5,038.00
Total For Change Order			\$5,038.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 4/29/2021 | 2:30 PM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 5/10/2021 | 3:07 PM CD



Change Order Request #6

Project Name: La Crosse Center Expansion - BP3 Concrete
Date: 4/27/2021

Job # 220070

DESCRIPTION OF WORK TO BE DONE:

690 SF Additional flooring removed in Area D

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Wieser Brothers		\$3,850.00	\$730.00		\$4,580.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$3,850.00	\$730.00	\$0.00	
				Subtotal	\$4,580.00
				Self Performed OH&P	\$458.00
				Subcontractor OH&P	\$0.00
				Subtotal	\$5,038.00
				Bonding	\$0.00
				Grand Total	\$5,038.00

Approval: _____
Date: _____

9'x4'

7'x16'

8'x26'

7'x 42'

4' X 10'

KEY

D40	REMOVE RAMP A
D71	HATCH PATTERN BE REMOVED. PER BARRIER BELOW CONCRETE TO M VIF, W/ #4 BARS (

