

Proposed Production Schedule*

Date: Oct. 24, 2021
Client: City of La Crosse
Site: La Crosse Center
Location: Second Floor Hallway
Project: Public Art Mosaic
Artist: Stacia Goodman Mosaics

Item Completed	Version 6/9/2021 ↓	New Version 9/10/2021 ↓	New Version 10/1/2021 ↓
PHASE 1: Contract and Design Approvals			
Artist presentation	April 16	April 16	April 16
Artist notified of award	April 23	April 23	April 23
Artist provides contract, design and production timeline for approval	June 9	June 9	June 9
Client revision period	6/10 - 6/17	n/a	n/a
City Council approves design/project	TBD	Sept. 9	Sept. 9
Client signs and returns contract	June 18	DUE	Sept. 13
Artist submits first invoice (50% down) and revised production schedule	June 21	Sept. 10	Sept. 10
Client provides candidate for co-design of Ho Chunk-inspired heron wings	w/o June 21	July	July
Artist collaborates with Josie Lee, traditional Ho Chunk artist, to finalize heron wings	June	In-progress	In-progress
Artist provides revised heron wing design to La Crosse Arts Board for final approval	July	Sept.	Sept. 24
Arts Board approves wing design and colors; artist can proceed			Oct. 1
PHASE 2: Fabrication			
Artist orders materials	July	Sept.	Oct.
Artist begins fabrication	August	Oct.	Oct.
Artist provides Milestone 1 (early fabrication) status photo/video	September	Nov.	Oct. 24
Artist provides Milestone 2 (mid fabrication) status photo/video	October	Dec.	Dec.
Artist and Josie Lee collaborate on didactic copy and submit for review			Jan.
Artist schedules artwork delivery, installation and use of onsite lift	October	Feb.	Feb.
Artist provides Milestone 3 (late fabrication) status photo/video	November	Feb.	Feb.
PHASE 3: Installation			
Artist arrives on site to begin installation	November	Feb. or March	Feb. or March
Artist provides Milestone 4 (completion) photos	November	Feb. or March	Feb. or March
Artist does community engagement while in La Crosse for art installation	TBD	TBD	TBD
Artist submits final invoice (remaining 50%) upon client inspection and satisfaction	November	March	March

* Dates subject to change at Artist's discretion, based on unforeseen material delays, travel restrictions and safety concerns caused by COVID-19. But we'll do our very best and keep you informed!