

CONTRACT CHANGE ORDER

No. 2

Date Dec. 4, 2018

EDF # 18-037
Contract No. PRKS-2018-045 for the following public work: Forest Hills Golf Course New Driving Range Construction: RE-BID
between Les Maniske & Sons Excavating LLC and the City of La Crosse, dated Aug. 9, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Extend completion date due to wet weather conditions
And water in the work area

Original Completion Date October 31, 2018
First Revised Completion Date November 30, 2018
Second Revised Completion Date May 30, 2019

NO COST TO OWNER

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price	-----	\$	91,461.00
Contract price decreased by eliminations	-----	\$	0.00
Contract price increased by additions	-----	\$	0.00
Net Change	-----	\$	0.00
Revised Contract Price	-----	\$	91,461.00

Les Maniske & Sons
Maniske Maniske
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller