

A 20172
Gerke 0006

CONTRACT CHANGE ORDER

No. 3

Date 2/23/2021

EDF # 19-036

Contract No. WATR-2020-25 for the following public work: _____

State Road Watermain Replacement

between Gerke Excavating Inc. and the City of La Crosse, dated September 3, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Additional barrel sections and rings for manhole adjustment \$4,107.39

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$590,151.84</u>
Contract price decreased by eliminations -----	<u>\$0.00</u>
Contract price increased by additions -----	<u>\$4,107.39</u>
Net Additions -----	<u>\$4,107.39</u>
Revised Contract Price -----	<u>\$594,259.23</u>

Kyle Whaley
Gerke Excavating
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09)

Bobbie Johnson

3.3.2021

Controller



Proposal

Gerke C006

Gerke Excavating, Inc
15341 State Hwy 131, S
Tomah, WI 54660
www.gerkeexcavating.com
Phone: 608-372-4203
Fax: 608-372-4139

To: City of LaCrosse

Project: State Street

Proposal #: 20172

Date: 2/22/2021

Scope:

Additional barrel sections and rings to make up extra elevation changes in structures.

Total Cost:

Structure	DIF	RISER	COST	DIF	INCHES	RINGS	\$25 PER RING	Crew Time	1 hour crew time	
SAN 4	2.75	2.67	\$250.31	0.08	0.96	1	\$ 25.00	2	\$ 1,600.00	
SAN 5	1.71	1.33	\$124.69	0.38	4.56	3	\$ 75.00	1	\$ 800.00	
STM 2	1.78	1.33	\$124.69	0.45	5.4	3	\$ 75.00	1	\$ 800.00	
Costs			\$499.69	Costs			\$ 175.00	Costs		\$ 3,200.00
Plus Tax			\$527.17	Plus Tax			\$ 184.63			

Total	\$ 3,911.80
Plus 5%	\$ 4,107.39

Work will be completed for an additional **\$4,107.39** (Four thousand one hundred seven and thirty-nine cents dollars)

Sincerely,

Kyle Whaley

Kyle Whaley
Gerke Excavating, Inc

The terms listed hereon are satisfactory and (I)(We) hereby authorize the performance of said work.

Signed: *Caleb Wodarz* Date: *2/23/21*

Printed Name: *Caleb Wodarz* Title: *Engineer, City of LaCrosse*