



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 275.00

Date: 11/1/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 396 - Pearl Street Walkway Erosion Control

Item #	Description	Vendor	Amount
1	Furnish/install straw matting & silt fence.	Strupp Trucking, Inc.	\$4,715.00
Total For Change Order			\$4,715.00

Approved By: City of La Crosse


Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: 
6867371012384A6...
Date: 11/2/2021 | 11:23 AM C

Accepted By: I & S Group, Inc.

Signed: 
B2D92ADEC16949C...
Date: 11/17/2021 | 2:36 PM C



CHANGE PROPOSAL

#35

From: **RON REICHERT**
STRUPP TRUCKING, INC. &
STRUPP EXCAVATING, INC.

N6200 County Rd XX

Onalaska, WI 54650

Phone: 608-781-9828 Fax: 608-781-1789

CELL: 608-719-8379

ronstrupptrucking@gmail.com

Date: 10/28/2021

To: Kraus-Anderson
151 E. Wilson St
Madison, WI

Project Name: La Crosse Center Expansion and Renovation

Work to be included: Furnish and Install Straw Matting and Silt Fence; Prep Area in the Pearl Street Sidewalk Extension per the attached drawing. Includes Labor, Material and Equipment.

Credit Cost: \$ 4,715.00 (four-thousand seven-hundred fifteen and 00/100 dollars)

Fuel surcharge to be added after fuel reaches \$4.50/gallon.

Surcharge based on \$1.00/machine hour/\$.10/gallon increase above \$4.50.

Authorized Signature: Ron Reichert

Ronald J. Reichert

Project Manager/Estimator

In order to provide quality service, price quote cannot be guaranteed beyond 10 days without written extension. All excavation +/- .10 foot. Handling and disposal of hazardous materials not included unless specifically stated. As per Wisconsin State law you are required to recycle to the maximum extent possible. No sawcutting, dewatering, shoring, testing, seed/sod, rock excavation, layout, grade establishment, hand excavation, excavation for thickened slabs, bollards, turned down curbs etc., frost protection or ripping. All backfilling and shaping to be completed prior to electrical, plumbing, mechanical etc. or General Contractor to provide laborers. General Contractor to provide and repair access for site.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and beyond the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by workmen's compensation insurance. **This proposal to be included in any contract resulting for above bid.**

Acceptance of Proposal:

SIGNATURE: _____

DATE OF ACCEPTANCE: _____

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.

Please complete the following information:

Company Name: _____

Contact Person: _____

Billing Address: _____

Phone: _____ Fax: _____ Cell: _____

Job Name: _____ JobNumbers: _____

Company Name: Strupp Trucking, Inc.**Date:** 10/28/2021**PCO:** N/A**Project Name/Number:** La Crosse Center

<u>Write-Up Item</u>	<u>Write-up Description</u>
Architectural Item #	Furnish and Install Straw Matting and Silt Fence Furnish and Install Straw Matting and Silt Fence within Pearl Street Sidewalk extension per sketch.

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
Labor \$	2,210.00	Labor	
Equipment \$	1,280.00	Skidsteer	
Material \$	1,225.00	Straw Matting and Silt Fence	
Tax on Material Only \$	-		
Subtotal \$	4,715.00		
5% Fee \$	-		
Total Cost of Change \$	4,715.00		

Subcontractor acknowledges no other Cost associated with this PCO. _____ Sign

_____ 10/28/2021 Date



EROSION CONTROL LEGEND			
SYMBOL	DESCRIPTION	UNITS	QUANTITY
— SF —	SILT FENCE, PREASSEMBLED	LF	SEE BP #2
⊙	EXISTING STORM DRAIN INLET PROTECTION	EACH	SEE BP #2
○	PROPOSED STORM DRAIN INLET PROTECTION	EACH	SEE BP #2
⊞	STABILIZED CONSTRUCTION EXIT	EACH	SEE BP #2
◻	CONCRETE WASHOUT AREA	EA	SEE BP #2
→	EXISTING DRAINAGE ARROW		
↗	PROPOSED DRAINAGE ARROW		
—101—	EXISTING CONTOUR (MINOR INTERVAL)		
—100—	EXISTING CONTOUR (MAJOR INTERVAL)		
—101—	PROPOSED CONTOUR BP #2 (MINOR INTERVAL)		
—100—	PROPOSED CONTOUR BP #2 (MAJOR INTERVAL)		
—101—	PROPOSED CONTOUR BP #3 (MINOR INTERVAL)		
—100—	PROPOSED CONTOUR BP #3 (MAJOR INTERVAL)		

NOTE: EROSION CONTROL PLAN COVERAGE INCLUDES ELECTRIC, GAS, TELEPHONE AND CABLE INSTALLATION. EACH COMPANY OR THEIR SUBCONTRACTOR IS RESPONSIBLE TO FOLLOW THE REQUIREMENTS OF THIS EROSION CONTROL PLAN INCLUDING PROVIDING THEIR OWN RESTORATION IF INSTALLATION OCCURS AFTER PRIMARY INSTALLATION OF SEEDING/SODDING/MULCHING DURING CONSTRUCTION OF EACH UTILITY.

NOTE:
ALL EROSION CONTROL ITEMS ARE PART OF BP #2



THIS DOCUMENT IS THE PROPERTY OF I & S GROUP, INC. AND MAY NOT BE USED, COPIED OR DUPLICATED WITHOUT PRIOR WRITTEN CONSENT.

PROJECT

**LA CROSSE
CENTER
EXPANSION &
RENOVATION**

LA CROSSE WISCONSIN

REVISION SCHEDULE		
DATE	DESCRIPTION	BY
03/19/2020	ADDENDUM #7	CLF

PROJECT NO.	16-19990
FILE NAME	19990 C1-SWPPP
DRAWN BY	CLF
DESIGNED BY	KBR
REVIEWED BY	WAK
ORIGINAL ISSUE DATE	03/05/2020
CLIENT PROJECT NO.	

TITLE

**EROSION CONTROL
PLAN**

SHEET

3C1-10

