

Change Order Request

Project: 1923025-02 COR# 281.00

La Crosse Center Expansion & Renovation

400 La Crosse Street Date: 11/3/2021

La Crosse, WI 54601

To: Owner City of La Crosse From: Kraus-Anderson Construction Company

> 151 East Wilson Street, Suite 100 400 La Crosse Street La Crosse, WI 54601

Madison, WI 53703

PCO# 401 - Pearl Street Walkway Fencing

Item#	Description Vendor		Amount	
1	Provide temporary fence at Pearl St walkway.	Fowler & Hammer, Inc.	\$2,800.60	
		Total For Change Order	\$2,800.60	

Approved By: City of La Crosse Signed:

11/6/2021 | 2:02 PM CD Submitted By: Kraus-Anderson Construction Company

11/17/2021 | 2:34 PM C Accepted By: I & S Group, Inc.



313 Monitor Street La Crosse, WI 54603 Ph: (608)782-6849

Change Request

Number: CR21

Phone:

Date: 11/2/21

Job: 19-LC-9019 *La Crosse Center

To: Peter Linsmeier

KRAUS-ANDERSON CONSTRUCTION

4125 Terminal Drive

Suite 100

McFarland, WI 53558

Ph: (608)838-5416 Fax: (608)838-5445

Description:

Source: Other

Temp Fence through May 1, 2022

We are pleased to offer the following specifications and pricing to make the following changes:

Provide temporary fence at pearl st walk way through May 1, 2022 approximately 40 fence panels

Vork performed by us:					
Description		Quantity	Unit	Unit Price	Price
Temporary Fencing/Barriers	Labor	12.00	HR	\$68.00	\$816.00
Temporary Fencing/Barriers	Material	480.00	ft	\$3.60	\$1,730.00
				Subtotal:	\$2,546.00
				Subtotal:	\$2,546.00
	Self Performed OHP	\$	2,546.00	10.00%	\$254.60
	Subcontractor OHP				\$0.00
				Subtotal:	\$254.60
				Total:	\$2,800.60

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen

FOWLER & HAMMER INC

Cc: File

Approved by:	
Date:	