



Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 288.00  
**Date:** 11/29/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 413 - Adjustment for Wieser 06-A, BP-3, Sub CO 35

Item #	Description	Vendor	Amount
1	Fix formula error on Wieser 06-A BP-3, Sub CO 35 (COR 265).	Wieser Brothers General Contractors, Inc.	(\$74.59)
Total For Change Order			(\$74.59)

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_ **Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:**   
6867371012384A6... **Date:** 11/30/2021 | 4:56 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:**   
B2D92ADECT6949C... **Date:** 12/1/2021 | 9:57 AM CST



## Change Order Request #99

**Project Name:** La Crosse Center Expansion - BP3 Carpentry

**Job #** 220071

**Date:** 9/30/2021

### DESCRIPTION OF WORK TO BE DONE:

Added 432 Series Aluminum Plate 3" Joint 10' Exposed Screw - Damaged by another contractor

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Inpro			\$605.97		\$605.97
WB Labor		\$140.00			\$140.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$140.00	\$605.97	\$0.00	\$745.97
					<b>Subtotal</b> \$745.97
					<b>Self Performed OH&amp;P</b> \$74.60
					<b>Subcontractor OH&amp;P</b> \$0.00
					<del><b>Subtotal</b> \$820.57</del>
					<b>Bonding</b> \$0.00
					<del><b>Grand Total</b> \$895.16</del>

Incorrect total 895.16

Correct total 820.57

Credit to correct (74.59)

**Approval:** \_\_\_\_\_

**Date:** \_\_\_\_\_



**KRAUS-ANDERSON®**  
Construction Company

151 East Wilson Street, Suite 100  
Madison WI 53703

## Contract Change Order

**Project:** 1923025-02 La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**Contract #:** 1923025-06-A (3)  
**Contract Change Order #:** 35  
**Change Order Date:** 11/1/21

**To Contractor :** Wieser Brothers General Contractors, Inc.  
200 Twillite Street  
La Cresvent, MN 55947

### THE CONTRACT IS CHANGED AS FOLLOWS:

PCO	Item	Description	Amount
386	1	Add 432 series alum plate 3" joint 10' exposed screw.	\$895.16

**Total** **\$895.16**

The original Contract Sum was	\$2,223,700.00
The net change by previously authorized Change Orders was	\$329,171.20
The Contract Sum prior to this Change Order was	\$2,552,871.20
The Contract Sum will be increased by this Change Order	\$895.16
The new Contract Sum will be	\$2,553,766.36

### NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR

Kraus-Anderson Construction Company

**CONSTRUCTION MANAGER** (Firm name)

151 East Wilson Street, Suite 100  
Madison WI 53703

**ADDRESS**

DocuSigned by:

Peter Linsmeier

6867371012384A6...

BY (Signature)

Peter Linsmeier

11/1/2021 | 1:31 PM CDT

(Typed name)

**DATE:**

Wieser Brothers General Contractors, Inc.

**CONTRACTOR** (Firm name)

200 Twillite Street  
La Cresvent, MN 55947

**ADDRESS**

DocuSigned by:

Brian Pinnow

9A5F25A4A02E462...

BY (Signature)

Brian Pinnow

11/1/2021 | 12:59 PM CDT

(Typed name)

**DATE:**

I & S Group, Inc.

**ARCHITECT** (Firm name)

115 E Hickory St Ste 300  
Mankato, MN 56001

**ADDRESS**

DocuSigned by:

Kevin Bills

52D92ADFC18848C...

BY (Signature)

Kevin Bills

11/1/2021 | 1:40 PM CDT

(Typed name)

**DATE:**

City of La Crosse

**OWNER** (Firm name)

400 La Crosse Street  
La Crosse, WI 54601

**ADDRESS**

DocuSigned by:

Matthew A. Gallagher

24FEAB48FA064FA...

BY (Signature)

Matthew Gallagher

11/2/2021 | 12:48 PM CDT

(Typed name)

**DATE:**



Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 265.00  
  
**Date:** 10/1/2021


**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 386 - Damaged Expansion Joint


Item #	Description	Vendor	Amount
1	Add 432 series alum plate 3" joint 10' exposed screw.	Wieser Brothers General Contractors, Inc.	\$895.16
2	Backcharge for damaged expansion joint.	Builders Flooring, Inc.	(\$895.16)
Total For Change Order			\$0.00

**Approved By:** City of La Crosse

**Signed:**   
430EDF95210348C...


**Date:** 10/28/2021

**Submitted By:** Kraus-Anderson Construction Company

**Signed:**   
6887371012384A6...

**Date:** 10/6/2021 | 2:06 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:**   
B2D82ADEC10848C...

**Date:** 10/16/2021 | 8:02 AM C



## Quotation

Corporate Headquarters  
S80W18766 Apollo Drive  
PO Box 406  
Muskego, WI 53150  
www.inprocorp.com  
Nationwide: (800) 222-5556  
Fax: (888) 715-8407

**JOINTMASTER™**  
EXPANSION JOINT SYSTEMS  
A DIVISION OF INPRO®

**To:** Wieser Brothers

**ATTN:** Andrew Dahl 507-895-8903  
wbandrewdahl@gmail.com

**Fax:** 507-895-8438

**Project:** La Crosse Center Expansion &  
Renovation

**Location:** La Crosse, WI 54601

**Sales Rep:** Katie Sweeney

[ksweeney@inprocorp.com](mailto:ksweeney@inprocorp.com)

**Date:** 9/22/2021

**InPro Quote#:** 1150591

**Revision #:** 0

**Customer #:** 506834

**Printed By:** KES

**Document ID:** Q-850259-P5W4-0

Base			
Item Number	Item Description	Item Color	Piece
J4C003-F	432 Series Aluminum Plate 3" Joint 10' Exposed Screw		2 EA
Base Sub Total:			\$368.84
Shipping (La Crosse, WI 54601) via DAYTON FREIGHT:			\$237.13
Base Total (USD):			\$605.97

Customer is responsible for supplying a valid sales tax exemption certificate at time of order if an exemption is claimed.

This proposal is valid for thirty (30) days from the date of issue and is subject to Inpro's Standard Terms and Conditions. Inpro reserves the right to adjust pricing any point during or after thirty (30) days based on current market volatility of raw materials.

If you choose to ship with a third party carrier, please add (2) two days to quoted lead times.

All custom and non-stocked products are not returnable. No returns after 60 days. If a return is authorized, a restocking fee based on the time elapsed will be charged in addition to the return shipping costs. Refer to InPro's return policy for details.

2% discount not available on credit card payments, shipping charges or PREPAY accounts.

Due to the volatility of freight rates, actual charges will be applied at the time of shipping.

Due to current supply chain volatility, our quoted lead times are estimated and may vary.  
Contact your sales representative at time of order to verify lead time.

If you have any questions regarding this quote, please contact Katie Sweeney at 1-800-222-5556



Corporate Headquarters  
S80W18766 Apollo Drive  
PO Box 406  
Muskego, WI 53150  
www.inprocorp.com  
Nationwide: (800) 222-5556  
Fax: (888) 715-8407

**JOINTMASTER™**  
EXPANSION JOINT SYSTEMS  
A DIVISION OF INPRO®

## To place this quote as an order, please sign below and return to Sales Rep

**To:** Wieser Brothers

**Date:** 9/22/2021

**ATTN:** Andrew Dahl 507-895-8903  
wbandrewdahl@gmail.com

**InPro Quote #:** 1150591

**Fax:** 507-895-8438

**Revision #:** 0

**Project:** La Crosse Center Expansion & Renovation

**Cust #:** 506834

**Location:** La Crosse, WI 54601

**Sales Rep:** Katie Sweeney

**Terms:** 2% 10 Net 30 Days

[ksweeney@inprocorp.com](mailto:ksweeney@inprocorp.com)

**Document ID:** Q-850259-P5W4-0

**Total Amount:** \$605.97

By signing below I certify:

- I am authorized to place this order.
- This document will be accepted by my organization as a valid Purchase Order.
- I acknowledge that the material, models, quantities, colors and prices quoted are accepted.
- All orders subject to approval by Financial Services Department.
- Shipping charges are based on one shipment from original quote.
- Any deviation in shipment per customer request will result in additional shipping charges.
- Sales tax will be added at time of invoicing, if applicable.

**Authorized Signature:** \_\_\_\_\_

**Printed Name:** \_\_\_\_\_

**Title:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Bill to Name:** Wieser Brothers

**Ship to Location Name:** \_\_\_\_\_

**Bill to Address:** 200 Twilite St

**Ship to Address:** \_\_\_\_\_

**Bill to City, State**  
**Zip Code:** La Crescent, Minnesota 55947

**Ship to Contact /**  
**Phone Number:** \_\_\_\_\_

**Ship to City:** \_\_\_\_\_

**Ship to State**  
**Zip Code:** \_\_\_\_\_

**PO Number:** \_\_\_\_\_

**Special Delivery**  
**Instructions:** \_\_\_\_\_