



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 283.00

Date: 11/12/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 402 - Mother Rm Transfer Grill

Item #	Description	Vendor	Amount
1	Mother Rm Transfer Grill	North American Mechanical, Inc.	\$800.00
Total For Change Order			\$800.00

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: 
6867371012384A6...
Date: 11/14/2021 | 6:30 PM CST

Accepted By: I & S Group, Inc.

Signed: 
B2D92ADEC16949C...
Date: 11/22/2021 | 5:19 AM CST

Proposal Request / Construction Bulletin Quote



North American Mechanical, Inc.

4401 State Road 19

Windsor, WI 53598

Phone: (608) 842-3900

PR/ CB # **Added transfer**

Date: **11/9/21**

Project Name: Lacrosse Center

Project #: 6200002

To: Kraus Anderson Attn: Peter Linsmeier Phone: 608-630-4870 From: Dan Davis	Notes:
---	--------

Below is a Breakdown of NAMI's Cost for the above referenced PR/CB

Materials	Total
SM Materials	\$137.00
Pipe Materials	
Equipment	\$50.00
Delivery	
Rented Equipment	
Tools	
Tax	

Mark up Material	10.0%	\$18.70
Sub Total Materials		\$205.70

Labor	Hrs	Rate	Total
Project Manager		\$105.00	\$0.00
SM Shop Labor	3	\$85.00	\$255.00
Pipe Shop Labor		\$85.00	\$0.00
Site Superintendent	3	\$95.00	\$285.00
Field SM		\$85.00	\$0.00
Field Pipe		\$85.00	\$0.00
0		\$0.00	\$0.00
0		\$0.00	\$0.00
Mark up Labor		10.0%	\$54.00
Labor Subtotal	6		\$594.00

Subcontractors	Total
0	
0	
0	
0	
0	
0	

Mark up Subcontractors	10.0%	\$0.00
Subcontractor Subtotal		\$0.00

Bond	0.00%	\$0.00
Warranty	0.00%	\$0.00

Total \$800

Please let me know if you have any questions.

Thanks,
 Dan Davis
 Project Manager
 North American Mechanical Inc.
 (608) 842-3900