



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 10.00

**Date:** 2/11/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 10 - BP-2 PR 05

Item #	Description	Vendor	Amount
1	BP-2 PR 05: Install electrical data logger	Kish & Sons Electric, Inc.	\$1,270.00
<b>Total For Change Order</b>			<b>\$1,270.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** DocuSigned by:  
*Peter Linsmeier*  
6867371012384A6...

**Date:** 2/11/2020 | 3:25 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:** DocuSigned by:  
*Patrick Vos*  
CE66D9E39AF4441...

**Date:** 2/12/2020 | 4:43 PM CST

BP-2 PR 05  
Released: 1/7/20

Contractor Affected	Item #	Sheet/Spec	Change	Contractor Change
1 Kish	1		Install electrical data logger on emergency panel off the automatic transfer switch	\$ 1,270.00
Total = \$				1,270.00



# AIA<sup>®</sup> Document G709<sup>™</sup> – 2018

## Proposal Request

**PROJECT:** *(name and address)*La Crosse Center Expansion + Renovation  
La Crosse, WI**CONTRACT INFORMATION:**Contract For: General Construction  
Date:

Architect's Project Number: 16-19990

Proposal Request Number: BP2 PR 05

Proposal Request Date: January 7, 2020

**OWNER:** *(name and address)*

City of La Crosse

400 La Crosse Street

La Crosse, WI 54601

**ARCHITECT:** *(name and address)*

I+S Group, Inc.

201 Main St Suite 1020

La Crosse, WI 54601

**CONTRACTOR:** *(name and address)*Kraus-Anderson Construction Company -  
Madison

151 East Wilson Street, Suite 100

Madison, WI 53703

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

Item 1: Install electrical data logger on Panel PX located in Electrical Room A133 for a minimum of 7 days. Panel is an emergency panel directly off of the automatic transfer switch. Coordinate data collection with Owner and Architect.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager

**PRINTED NAME AND TITLE**



## Request for Change

WKT159 - LX CENTER REMODEL BP 2

DEMO

RFC Number: 2

Date: 01/13/2020

2135 Enterprise Avenue  
2135 Enterprise Avenue  
La Crosse, WI 54603-1754

**Regarding:**

CHANGES REGARDING BP-2 PR05. INSTALL ELECTRICAL DATA LOGGER ON PANEL PX FOR 7 DAYS.  
PROVIDE INFO UPON COMPLETION.

**To:**

KRAUS ANDERSON  
151 EAST WILSON STREET  
SUITE 100  
MADISON, WI 53703

**Job Site:**

LX CENTER REMODEL BP 2 DEMO  
LA CROSSE CENTER  
300 HARBORVIEW PLAZA  
LA CROSSE, WI 54601

Requested By:	Phone:	E-mail:
KYLE L THESING	(608) 785-0207	kthesing@kischelectric.com

Recipients:	Phone:	E-mail:
BRENDA OELKE	(608) 838-5479	BRENDA.OELKE@KRAUSANDERSO N.COM

Requested Change:	Change to Contract
CHANGES REGARDING BP-2 PR05. INSTALL ELECTRICAL DATA LOGGER ON PANEL PX FOR 7 DAYS. PROVIDE INFO UPON COMPLETION.	\$ 1270.00

RFC Total

\$ 1270.00

Please respond by: 01/17/2020

KYLE L THESING  
Kish & Sons Electric, Inc.

BRENDA OELKE  
KRAUS ANDERSON