



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 11.00

Date: 2/11/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 19 - BP-2 PR 07

Item #	Description	Vendor	Amount
1	BP-2 PR 07: Grounding	Kish & Sons Electric, Inc.	\$20,610.00
Total For Change Order			\$20,610.00

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier* **Date:** 2/11/2020 | 3:25 PM CST

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos* **Date:** 2/16/2020 | 9:05 AM CST

BP-2 PR 07
Released: 1/27/20

Contractor Affected		Item #	Sheet/Spec	Change	Contractor Change
1	Kish	1	26 0010, 26 0519, 26 0526, 26 0553, 2E2-01	Below grade grounding system added	\$ 20,610.00
	Total =				\$ 20,610.00



AIA® Document G709™ – 2018

Proposal Request

PROJECT: *(name and address)*

La Crosse Center Expansion + Renovation
La Crosse, WI

CONTRACT INFORMATION:

Contract For: General Construction
Date:

Architect's Project Number: 16-19990

Proposal Request Number: BP2 PR 07

Proposal Request Date: January 27, 2020

OWNER: *(name and address)*

City of La Crosse

ARCHITECT: *(name and address)*

I+S Group, Inc.

CONTRACTOR: *(name and address)*

Kraus-Anderson Construction Company -
Madison

400 La Crosse Street

La Crosse, WI 54601

201 Main St Suite 1020

La Crosse, WI 54601

151 East Wilson Street, Suite 100

Madison, WI 53703

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Specifications

Item 1: Specification Section 26 0010 Basic Electrical Requirements

a. Section added for below grade grounding system requirements.

Item 2: Specification Section 26 0519 Low-Voltage Electrical Power Conductors

a. Section added for below grade grounding system requirements.

Item 3: Specification Section 26 0526 Grounding and Bonding for Electrical Systems

a. Section added for below grade grounding system requirements.

Item 4: Specification Section 26 0553 Identification for Electrical Systems

a. Section added for below grade grounding system requirements.

Drawings

Item 1: Refer to New Plan Sheet 2G1-10 – Title Sheet, Sheet Index, Project General Notes

a. Added Sheet 2E2-01 to sheet index.

b. Added Electrical Engineer Stamp and Signature.

Item 2: Refer to New Plan Sheet 2E2-01 – Grounding Plan

a. Sheet added for below grade grounding system.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

Pat Vos, Project Manager

PRINTED NAME AND TITLE



2135 Enterprise Avenue
2135 Enterprise Avenue
La Crosse, WI 54603-1754

Request for Change
WKT159 - LX CENTER REMODEL BP 2
DEMO
RFC Number: 4
Date: 01/31/2020

Regarding:

BP-2 PR 07 DATED 01.27.20. GROUNDING.

To:

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Job Site:

LX CENTER REMODEL BP 2 DEMO
LA CROSSE CENTER
300 HARBORVIEW PLAZA
LA CROSSE, WI 54601

Requested By:

KYLE L THESING

Phone:

(608) 785-0207

E-mail:

kthesing@kischelectric.com

Recipients:

BRENDA OELKE

Phone:

(608) 838-5479

E-mail:

BRENDA.OELKE@KRAUSANDERSON.COM

Requested Change:

BP-2 PR 07 DATED 01.27.20. GROUNDING.

Change to Contract

\$ 20610.00

RFC Total

\$ 20610.00

Please respond by: 01/31/2020

KYLE L THESING
Kish & Sons Electric, Inc.

BRENDA OELKE
KRAUS ANDERSON

Bid: #2 - grounding

JOB 2429 E05741: E05741 LACROSSE...
ESTIMATE 1 E05741: E05741 LACROSSE...
DATA SET 12 WA Roosevelt pricing
DATE 1/31/2020 12:19:10 PM

Kish & Sons Electric, Inc.
 2135 Enterprise Avenue
 La Crosse, WI 54603
 608-785-0207 / 608-782-5599
 KThesing@kischelectric.com

	Description	Reference T...	Reference	Ref Amount	Operation	Rate	Amount	Ref Only
1	MATERIAL TOTAL:	Material	Total	5,347.76	*	1.00	5,347.76	<input type="checkbox"/>
2	SUBTOTAL						5,347.76	<input type="checkbox"/>
3	*****						0.00	<input type="checkbox"/>
4	*MAJOR QUOTATIONS						0.00	<input type="checkbox"/>
5	FIXTURE QUOTES:						0.00	<input type="checkbox"/>
6	FIXTURE QUOTE 1	Calculated		0.00	*		0.00	<input type="checkbox"/>
7	FIXTURE QUOTE 2	Calculated		0.00	*		0.00	<input type="checkbox"/>
8	FIXTURE QUOTE 3	Calculated		0.00	*		0.00	<input type="checkbox"/>
9	FIXTURE QUOTE 4	Calculated		0.00	*		0.00	<input type="checkbox"/>
10	SWITCHGEAR QUOTES:						0.00	<input type="checkbox"/>
11	SW GEAR QUOTE 1	Calculated		0.00	*		0.00	<input type="checkbox"/>
12	SW GEAR QUOTE 2	Calculated		0.00	*		0.00	<input type="checkbox"/>
13	SW GEAR QUOTE 3	Calculated		0.00	*		0.00	<input type="checkbox"/>
14	SW GEAR QUOTE 4	Calculated		0.00	*		0.00	<input type="checkbox"/>
15	EMERGENCY GENERATOR	Calculated		0.00	*		0.00	<input type="checkbox"/>
16	FIRE ALARM QUOTES:						0.00	<input type="checkbox"/>
17	FIRE ALARM QUOTE 1	Calculated		0.00	*		0.00	<input type="checkbox"/>
18	FIRE ALARM QUOTE 2	Calculated		0.00	*		0.00	<input type="checkbox"/>
19	cadweld molds/igniter	Calculated		525.00	*	1.00	525.00	<input type="checkbox"/>
20	CLOCK	Calculated		0.00	*		0.00	<input type="checkbox"/>
21	SUBTOTAL						525.00	<input type="checkbox"/>
22	*****						0.00	<input type="checkbox"/>
	MATERIAL SALES TAX %	Component	2	5,347.76	%		0.00	<input type="checkbox"/>
24	MAT'L QUOTES TAX %	Component	21	525.00	%		0.00	<input type="checkbox"/>
25	SUBTOTAL						0.00	<input type="checkbox"/>
26	*****						0.00	<input type="checkbox"/>
27	*DIRECT LABOR:						0.00	<input type="checkbox"/>
28	AVERAGE RATE	Labor	Total	150.48	*		0.00	<input type="checkbox"/>
29	- OR -						0.00	<input type="checkbox"/>
30	FOREMEN HRS	Labor	Total	150.48	%	10.00	15.05	<input checked="" type="checkbox"/>
31	JOURNEYMEN HRS	Labor	Total	150.48	%	100.00	150.48	<input checked="" type="checkbox"/>
32	APPRENT. HRS	Labor	Total	150.48	%		0.00	<input checked="" type="checkbox"/>
33	FOREMEN RATE	Component	30	15.05	*	83.63	1,258.46	<input type="checkbox"/>
34	JOURNEYMEN RATE	Component	31	150.48	*	77.12	11,605.02	<input type="checkbox"/>
35	APPRENT. RATE	Component	32	0.00	*		0.00	<input type="checkbox"/>
36	SUBTOTAL						12,863.48	<input type="checkbox"/>
37	*****						0.00	<input type="checkbox"/>
38	*INDIRECT LABOR:						0.00	<input type="checkbox"/>
39	TRUCK DRIVER	Calculated		0.00	*		0.00	<input type="checkbox"/>
40	SUBTOTAL						0.00	<input type="checkbox"/>
41	*****						0.00	<input type="checkbox"/>
42	*NON-PROD. LABOR:						0.00	<input type="checkbox"/>
43	G.F OR SUPER HRS	Labor	Total	150.48	%		0.00	<input checked="" type="checkbox"/>
44	G.F. OR SUPER RATE	Component	43	0.00	*		0.00	<input type="checkbox"/>
45	TRAVEL TIME	Calculated		0.00	*		0.00	<input type="checkbox"/>
46	OVERTIME	Calculated		0.00	*		0.00	<input type="checkbox"/>
47	SUBTOTAL						0.00	<input type="checkbox"/>
48	*****						0.00	<input type="checkbox"/>
49	*DIRECT JOB EXP:						0.00	<input type="checkbox"/>

JOB 2429 E05741: E05741 LACROSSE...

Kish & Sons Electric, Inc.

ESTIMATE 1 E05741: E05741 LACROSSE...

2135 Enterprise Avenue

DATA SET 12 WA Roosevelt pricing

La Crosse, WI 54603

DATE 1/31/2020 12:19:10 PM

608-785-0207 / 608-782-5599

KThesing@kischelectric.com

	Description	Reference T...	Reference	Ref Amount	Operation	Rate	Amount	Ref Only
50	P/R TAX % - DIRECT	Component	36	12,863.48	%		0.00	<input type="checkbox"/>
51	P/R TAX % - INDIRECT	Component	40	0.00	%		0.00	<input type="checkbox"/>
52	P/R TAX % - NON-PROD	Component	47	0.00	%		0.00	<input type="checkbox"/>
53	SPECIAL INSURANCE						0.00	<input type="checkbox"/>
54	EQUIPMENT RENTAL						0.00	<input type="checkbox"/>
55	TOOLS EXPENDABLE	Material	Total	5,347.76	%		0.00	<input type="checkbox"/>
56	PERMIT _INSPECT FEE						0.00	<input type="checkbox"/>
57	JOB TRAILER						0.00	<input type="checkbox"/>
58	TELEPHONE						0.00	<input type="checkbox"/>
59	DRAWING/ENGINEERING						0.00	<input type="checkbox"/>
60	TRAVEL EXPENSES						0.00	<input type="checkbox"/>
61	TEMP POWER						0.00	<input type="checkbox"/>
62	SUBTOTAL						0.00	<input type="checkbox"/>
63	*****						0.00	<input type="checkbox"/>
64	*SUB CONTRACTS:						0.00	<input type="checkbox"/>
65	TRENCHING						0.00	<input type="checkbox"/>
66	RIGGING						0.00	<input type="checkbox"/>
67	TESTING						0.00	<input type="checkbox"/>
68	CONCRETE						0.00	<input type="checkbox"/>
69	SUBTOTAL						0.00	<input type="checkbox"/>
70	*****						0.00	<input type="checkbox"/>
71	JOB SUBTOTAL						18,736.24	<input type="checkbox"/>
	*****						0.00	<input type="checkbox"/>
73	*MARKUPS/OVERHEAD:						0.00	<input type="checkbox"/>
74	FLAT MARKUP %	Component	71	18,736.24	%	10.00	1,873.62	<input type="checkbox"/>
75	- OR -						0.00	<input type="checkbox"/>
76	MATERIAL	Component	2	5,347.76	%		0.00	<input type="checkbox"/>
77	MAJOR QUOTATIONS	Component	21	525.00	%		0.00	<input type="checkbox"/>
78	SALES TAX \$	Component	25	0.00	%		0.00	<input type="checkbox"/>
79	DIRECT LABOR	Component	36	12,863.48	%		0.00	<input type="checkbox"/>
80	INDIRECT LABOR	Component	40	0.00	%		0.00	<input type="checkbox"/>
81	NON-PRODUCTIVE LABOR	Component	47	0.00	%		0.00	<input type="checkbox"/>
82	DIRECT JOB EXPENSES	Component	62	0.00	%		0.00	<input type="checkbox"/>
83	SUB CONTRACTS	Component	69	0.00	%		0.00	<input type="checkbox"/>
84	JOB TOTAL						20,609.87	<input type="checkbox"/>
85	*****						0.00	<input type="checkbox"/>
86	PROFIT	Component	84	20,609.87	%		0.00	<input checked="" type="checkbox"/>
87	JOB TOTAL + PROFIT	Component	86	0.00	*	1.00	20,609.87	<input type="checkbox"/>
88	BOND	Component	87	20,609.87	%		0.00	<input checked="" type="checkbox"/>
89	ADD BOND	Component	88	0.00	*	1.00	20,609.87	<input type="checkbox"/>
90	PERMIT	Component	89	20,609.87	%		0.00	<input checked="" type="checkbox"/>
91	ADD PERMIT	Component	90	0.00	*	1.00	20,609.87	<input type="checkbox"/>
92	COST PER SQ FT	Component	91	20,609.87	/		0.00	<input checked="" type="checkbox"/>
93	*****						0.00	<input type="checkbox"/>
	*****						0.00	<input type="checkbox"/>
	BID TOTAL						20,609.87	<input type="checkbox"/>

GROUNDING

JOB 2429 E05741: E05741 LACROSSE...
ESTIMATE 1 E05741: E05741 LACROSSE...
DATA SET 12 WA Roosevelt pricing

Kish & Sons Electric, Inc.
 2135 Enterprise Avenue
 La Crosse, WI 54603
 608-785-0207 / 608-782-5599
 KThesing@kischelectric.com

PRINTED 1/31/2020 12:18:20 PM
MATERIAL Discounted
LABOR Primary

NOTES

Item						
#	Size	Item Desc	Qty	UOM	Mat Ext	Lbr Ext
1		ERICO TESTWELL	1.00		209.89	4.4000
2		GROUND BAR 18"X2"X1/4"	1.00		76.62	2.2000
3	5/8X8	COPPER GROUND ROD	18.00	EACH	268.88	9.9000
4	SHOTS	CADWELD (25)	18.00	EACH	237.60	0.0000
5	SHOTS	CADWELD (150)	34.00	EACH	448.80	0.0000
6	MOLDS	CADWELD TO 5/8 ROD	18.00	EACH	0.00	19.8000
7	CADWELD	TO BLDG STEEL	17.00	EACH	0.00	18.7000
8	CADWELD	CABLE TO CABLE	17.00	EACH	0.00	18.7000
9	3/0	BARE CU STR	1,870.00	FEET	4,031.72	61.7100
10	3/0	WIRE TERM-LABOR ONLY	1.00	EACH	0.00	0.2200
11		3" WARNING TAPE MAG.	1,350.00	FEET	74.25	14.8500
Grand Totals					5,347.76	150.4800