



Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 14.00  
  
**Date:** 2/19/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 17 - BP-2 PR 06

Item #	Description	Vendor	Amount
1	BP-2 PR 06	Ted Mannstedt & Son, Inc.	\$0.00
2	BP-2 PR 06	Wieser Brothers General Contractors, Inc.	\$0.00
3	BP-2 PR 06	Fowler & Hammer, Inc.	\$0.00
Total For Change Order			\$0.00

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_ **Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** DocuSigned by:  
*Peter Linsmeier*  
6867371012384A6... **Date:** 2/19/2020 | 12:10 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:** DocuSigned by:  
*Patrick Vos*  
CE66D9E39AF4441... **Date:** 2/25/2020 | 7:40 AM CST

BP-2 PR 06  
Released: 1/23/20

	Contractor Affected	Item #	Sheet/Spec	Change	Contractor Change
1	Fowler	1, 2, 6	2S1-27B, 2S2-17, 2S4-11	Revised beam elevation/connection	\$ -
1.1	Mannstedt				\$ -
2	Fowler	3, 4	2S2-22/24	Revised dimension between top and bottom chord	\$ -
2.1	Mannstedt				
3	Wieser	5	2S3-12	Revised typical reveal at top of CIP columns	\$ -
Total =					\$ -

PR 06	
<b>Contractor</b>	<b>Cost</b>
Kone	0
Wells	0
Wieser	0
Fowler	0
Mannstedt	0

## Gumbert, Weston

---

**From:** Mike Allen <mallen@fowlerhammer.com>  
**Sent:** Thursday, February 13, 2020 2:36 PM  
**To:** Gumbert, Weston  
**Subject:** RE: LCC - PR06 Pricing

Weston no change for us.

MIKE ALLEN  
PROJECT MANAGER



313 Monitor Street, La Crosse, WI 54603  
Office: (608) 782-6849 | Fax: (608) 785-7055  
[mallen@fowlerhammer.com](mailto:mallen@fowlerhammer.com)

[WWW.FOWLERHAMMER.COM](http://WWW.FOWLERHAMMER.COM)



---

**From:** Gumbert, Weston <weston.gumbert@krausanderson.com>  
**Sent:** Thursday, February 13, 2020 9:57 AM  
**To:** Mike Allen <mallen@fowlerhammer.com>  
**Subject:** LCC - PR06 Pricing

Hi Mike,

Does Fowler have any cost associated with PR06?

Thanks,

**Weston Gumbert | Project Engineer**

[weston.gumbert@krausanderson.com](mailto:weston.gumbert@krausanderson.com) | cell 715.225.7424 | direct 608.838.5477

**KRAUS-ANDERSON CONSTRUCTION COMPANY**

151 E Wilson Street, Suite 100, Madison, WI 53703

*\*\*New address effective 09/04/2019\*\**

Office 608.838.5444 | [krausanderson.com](http://krausanderson.com)

*Together, strengthening the communities we serve*

IMPORTANT NOTICE: This message is intended for the use of the person(s) to whom it is addressed. It may contain information which is privileged and confidential within the meaning of applicable law. Accordingly dissemination, distribution, copying or other use of this message or any of its contents by any person other than the Intended Recipient may constitute a breach of civil or criminal law and is strictly prohibited. If you are not the Intended Recipient, please contact the sender as soon as possible. All information or opinions expressed in this message and/or any attachments are those of the author, and are not necessarily those of our organization. All reasonable precautions have

Begin forwarded message:

**From:** Kellen <Kellend@mannstedtsteel.com>  
**Date:** February 17, 2020 at 7:28:35 AM CST  
**To:** "Gumbert, Weston" <weston.gumbert@krausanderson.com>  
**Cc:** "Linsmeier, Peter" <peter.linsmeier@krausanderson.com>  
**Subject:** RE: LCC - PR06 Pricing

No costs for PR #6.

Kellen Davis  
Vice President  
**Mannstedt Steel**  
1722 Miller St. La Crosse, WI 54601  
[kellend@mannstedtsteel.com](mailto:kellend@mannstedtsteel.com)  
O: (608) 784-1826 / F: (608) 784-1847



---

**From:** Gumbert, Weston [mailto:weston.gumbert@krausanderson.com]  
**Sent:** Thursday, February 13, 2020 9:59 AM  
**To:** Kellen <Kellend@mannstedtsteel.com>  
**Subject:** LCC - PR06 Pricing

Hi Kellen,

Do you have any cost associated with PR06?

FYI – I just invited you to PlanGrid so you can view the updated plans there.

Thanks,

**Weston Gumbert | Project Engineer**

[weston.gumbert@krausanderson.com](mailto:weston.gumbert@krausanderson.com) | cell 715.225.7424 | direct 608.838.5477

**KRAUS-ANDERSON CONSTRUCTION COMPANY**

151 E Wilson Street, Suite 100, Madison, WI 53703

***\*\*New address effective 09/04/2019\*\****

Office 608.838.5444 | **[krausanderson.com](http://krausanderson.com)**

*Together, strengthening the communities we serve*

IMPORTANT NOTICE: This message is intended for the use of the person(s) to whom it is addressed. It may contain information which is privileged and confidential within the meaning of applicable law. Accordingly dissemination, distribution, copying or other use of this message or any of this contents by any person other than the Intended Recipient may constitute a breach of civil or criminal law and is strictly prohibited. If you are not the Intended Recipient, please contact the sender as soon as possible. All information or opinions expressed in this message and/or any attachments are those of the author, and are not necessarily those of our organization. All reasonable precautions have been taken to ensure no viruses are present in this E-mail. As our organization accepts no responsibility for loss or damage arising from the use of this E-mail or attachments, we recommend that you subject these to your virus checking procedures prior to opening. KA and Kraus-Anderson are registered trademarks



## Change Order Request # 7

**Project Name:** La Crosse Center Expansion

**Job #** 219302

**Date:** 2/12/2020

### DESCRIPTION OF WORK TO BE DONE:

Per PCO #17 - PR 06 Dated 1/24/2020

	<b>Sub Quote</b>	<b>Labor Total</b>	<b>Material Total</b>	<b>Equip Total</b>	<b>Total Cost</b>
	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00		\$0.00	\$0.00	
				<b>Subtotal</b>	\$0.00
				<b>Self Performed OH&amp;P</b>	\$0.00
				<b>Subcontractor OH&amp;P</b>	\$0.00
				<b>Subtotal</b>	\$0.00
				<b>Grand Total</b>	<b>NO COST CHANGE</b>

**Approval:** \_\_\_\_\_

**Date:** \_\_\_\_\_