

Change Order Request

Project:

1923025-02

La Crosse Center Expansion & Renovation

400 La Crosse Street La Crosse, WI 54601 COR # 54.00

Date: 7/21/2020

To: Owner

PCO#

City of La Crosse

400 La Crosse Street La Crosse, WI 54601

From: Kraus-Anderson Construction Company

151 East Wilson Street, Suite 100

Madison, WI 53703

109 - Provide structural fill at the new NE entrance

Item#	Description	Vendor	Amount
1	Provide structural fill at the new NE entrance	Strupp Trucking, Inc.	\$4,757.00
		Total For Change Order	\$4,757.00

Approved By:	City of La Crosse	Signed:	Date:
Submitted By:	Kraus-Anderson Construction Company	Signed: Peter Linsmeier 6867371012384A6 DocuSigned by:	Date: 7/21/2020 5:47 PM CD
Accepted By:	I & S Group, Inc.	Signed: Patrick Vos	7/29/2020 5:33 AM CD

-CE66D9E39AF4441...

Company Name: Strupp Trucking, Inc. Date: 6/4/2020

PCO:

#21

Project Name/Number: La Crosse Center

Write-Up Item Write-up Description

Architectural Item # Description of work:

Provide "structural" fill at the new NE Entrance.

	Cost	Description	Notes/Attachments
Labor			
Equipment			
Material	\$ 4,757.	00 679.58 tn @ \$7.00/ton	From 11/GG to 4/BB.
Tax on Material Only	\$ -		
	4,757.	00	
5% Fee	\$	ž	
Total Cost of Change	\$ 4,757.	00	

 Subontractor acknowledges no other Cost assciated with this PCO.
 Ron Reichert
 Sign

 6/4/2020
 Date



CHANGE PROPOSAL

From: JR STRUPP STRUPP TRUCKING, INC. & STRUPP EXCAVATING, INC. N6200 County Rd XX Onalaska, WI 54650 Phone: 608-781-9828 Fax: 608-781-1789 CELL: 608-769-9940

jrstrupp@yahoo.com

#21

Date: 6/4/20 To:

To: Kraus-Anderson 151 E. Wilson St Madison, WI

Project Name: La Crosse Center Expansion and Renovation

Work to be included:

Strupp was requested to provide "structural" fill in response to foundation wall design/installation inconsistencies. The "structural" fill that Strupp provided and installed is a specifically mined product that is used for specialized engineered requirements. We would not have had this fill in our original quote. We are asking for an additional \$7/ton for this material. This rate also takes into account the extra placement work needed to simultaneously accommodate (2) types of fill.

Added Cost: 679.58 tons @\$7/ton = \$4757.00 (four-thousand seven-hundred fifty-seven and 00/100 dollars)

Authorized Signature: Ron Reichert

Ronald J. Reichert Project Manager

In order to provide quality service, price quote cannot be guaranteed beyond 10 days without written extension. All excavation +/- .10 foot. Handling and disposal of hazardous materials not included unless specifically stated. As per Wisconsin State law you are required to recycle to the maximum extent possible. No sawcutting, dewatering, shoring, testing, seed/sod, rock excavation, layout, grade establishment, hand excavation, excavation for thickened slabs, bollards, turned down curbs etc., frost protection or ripping. All backfilling and shaping to be completed prior to electrical, plumbing, mechanical etc. or General Contractor to provide laborers. General Contractor to provide and repair access for site.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and beyond the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by workmen's compensation insurance. This proposal to be included in any contract resulting for above bid.

Acceptance of Proposal:		SIGNATURE	<u></u>	
	DATE OF	ACCEPTANCE		
The above prices, specifications and conc Please complete the following informat		reby accepted. You are a	uthorized to do the work as specified.	
Company Name:				
Contact Person:				
Billing Address:				
Phone:	Fax:		Cell:	
Job Name:		obNumbers:		
Please check how you would like	to receive your invoice:	Fax Invoice	Mail Invoice	