



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 56.00

Date: 7/21/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 110 - Rework of Sprinklers

Item #	Description	Vendor	Amount
1	Rework of Sprinklers	J.F. Ahern Company	\$1,182.00
Total For Change Order			\$1,182.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 7/21/2020 | 5:46 PM CD

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
CE66D9E39AF4441...

Date: 7/29/2020 | 5:35 AM CD

Company Name: J.F. Ahern Co.
Date: 7/20/2020
PCO:

Project Name/Number: La Crosse Center

Write-Up Item Write-up Description

Architectural Item # Rework of sprinklers in Concessions stands A227 & A201 for ceiling changes not part of original scope.

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
Labor \$	710.00		
Equipment \$	-		
Material \$	275.00		
Tax on Material Only \$	-		
Subtotal \$	985.00		
10% Fee \$	197.00	(10% is the max fee allowed on Sub CO's)	
Total Cost of Change \$	1,182.00		

Subcontractor acknowledges no other Cost associated with this PCO. Ant Hoffra Sign

7/20/2020 Date