

**La Crosse Safe Routes to School Plan
Revised Timeline August 2020**

On or before July 31: Toole Design delivers memo with concepts for demonstration projects so you can submit a Street Privilege Permit

August

On or before August 7: Toole Design delivers powerpoint outline of video and text

On or before August 14: City of La Crosse provides feedback on demonstration projects concepts.

On or before August 14: Toole Design delivers second draft of plan, including Engineering QAQC, Survey feedback, and new maps.

On or before August 28: Toole Design delivers video.

On or before August 28: Toole Design delivers 1st draft of design and implementation plan for demonstration projects.

September

On or before September 4: City of La Crosse provides feedback on 1st draft of design and implementation plan for demonstration projects

On or before September 11: Toole Design delivers Final design and implementation plan for demonstration projects

Late September: Implementation of demonstration projects in La Crosse