



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 58.00

Date: 7/28/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 113 - RFI 189

Item #	Description	Vendor	Amount
1	RFI 189	H.J. Martin & Sons, Inc.	\$2,367.00
Total For Change Order			\$2,367.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*

Date: 7/29/2020 | 8:17 AM CDT

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*

Date: 8/5/2020 | 5:26 AM CDT

320 S. Military Avenue
P.O. Box 11387
Green Bay, WI 54307-1387
Phone: (920) 494-3461
Fax: (920) 494-4177
Website: www.hjmartin.com



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To: Peter Linsmeier **From:** Wyatt Tompkins

Co: Kraus Anderson Construction **Phone:** 920-655-3414

Fax: **Date:** 7/20/2020

Re: RFI #189 **Pages:**

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:
Provide sound batt insulation at wall types B and F per drawings in RFI. Excluding Ballroom entrances due to being figured in base bid as a part of STC ratings specified on page 3A1-01.

Material: \$857.00
Labor: \$1,510.00

This CO/AWR was originated by ___Sub-Contractor General Contractor ___Architect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an Increase ___Decrease ___No Change, of the following amount:

FOR THE SUM OF: \$2,367.00

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20____

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager