

Change Order Request

Project: 1923025-02 **COR#** 180.00

La Crosse Center Expansion & Renovation

400 La Crosse Street Date: 3/8/2021

La Crosse, WI 54601

To: Owner City of La Crosse From: Kraus-Anderson Construction Company

> 151 East Wilson Street, Suite 100 400 La Crosse Street La Crosse, WI 54601

Madison, WI 53703

PCO# 280 - OA Dampers

Item#	Description	Vendor	Amount
1	OA Dampers	North American Mechanical, Inc.	\$7,954.00
		Total For Change Order	\$7,954.00

Approved By: City of La Crosse Signed: __

DocuSigned by: 3/9/2021 | 9:33 AM CST Date: _____ Peter Linsmeier

Submitted By: Kraus-Anderson Construction Company Signed: -6867371012384A6... DocuSigned by:

Date: ____ Accepted By: I & S Group, Inc. Signed:

Proposal Request / Construction Bulletin Quote



Project Name: Lacrosse Center

North American Mechanical, Inc. 4401 State Road 19 Windsor, WI 53598

Phone: (608) 842-3900

Windsor, WI 53598

PR/CB#

Add OA Dampers to 4 Existing AHU

Date:

Project #: 6200002

To: Kraus Anderson
Attn: Peter Linsmeier
Phone: 608-630-4870
From: Dan Davis

Trane says these have a 5-6 weeks lead time

Below is a Breakdown of NAMI's Cost for the above referenced PR/CB

Materials	Total
SM Materials	\$600.00
Pipe Materials	
Equipment	\$4,140.00
Delivery	
Rented Equipment	
Tools	
Tax	\$260.70

 Mark up Material
 10.0%
 \$500.07

 Sub Total Materials
 \$5,500.77

Labor	Hrs	Rate	Total
Project Manager		\$105.00	\$0.00
SM Shop Labor		\$85.00	\$0.00
Pipe Shop Labor		\$85.00	\$0.00
Site Superintendent	2	\$95.00	\$190.00
Field SM	24	\$85.00	\$2,040.00
Field Pipe		\$85.00	\$0.00
0		\$0.00	\$0.00
0		\$0.00	\$0.00
Mark up Labor		10.0%	\$223.00
Labor Subtotal	26	i	\$2,453.00

Subcontractors	Total	
0		
0		
0		
0		
0		
0		
Mark up Subcontractors Subcontractor Subtotal	10.0%	\$0.00 \$0.00
Bond Warranty	0.00% 0.00%	\$0.00 \$0.00

Total \$7,954

Please let me know if you have any questions.

Thanks, Dan Davis Project Manager North American Mechanical Inc. (608) 842-3900