



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 206.00

Date: 5/12/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703


PCO # 320 - Precast/CMU Joints

Item #	Description	Vendor	Amount
1	Precast/CMU Joints	Fowler & Hammer, Inc.	\$4,668.40
Total For Change Order			\$4,668.40


Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed:  _____ **Date:** 6/25/2021 | 10:53 AM CD
DocuSigned by:
6867371012384A6...

Accepted By: I & S Group, Inc.

Signed:  _____ **Date:** 6/30/2021 | 4:56 AM CD
DocuSigned by:
B2D92ADEC16949C...



313 Monitor Street
La Crosse, WI 54603
Ph : (608)782-6849

Change Request

To: Peter Linsmeier
KRAUS-ANDERSON CONSTRUCTION
4125 Terminal Drive
Suite 100
McFarland, WI 53558
Ph: (608)838-5416 Fax: (608)838-5445

Number: CR 13
Date: 5/3/21
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: Firestopping and Sheetmetal Covers

Source: CCD

We are pleased to offer the following specifications and pricing to make the following changes:

furnish and install firestopping and breakmetal covers at Stair DD.

Furnish and install breakmetal joint covers at where operatable wall partition meets precast wall.

Furnish and install brekmetal joint cover at elevator 2

Work performed by us:

Description		Quantity	Unit	Unit Price	Price
Joint Sealants	Labor	42.00	HR	\$72.00	\$3,024.00
Joint Sealants	Material				\$920.00
Joint Sealants	Equipment				\$300.00
				Subtotal:	\$4,244.00
				Subtotal:	\$4,244.00
			Self Performed OHP	\$4,244.00	10.00%
			Subcontractor OHP		\$0.00
				Subtotal:	\$424.40
				Total:	\$4,668.40

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen
FOWLER & HAMMER INC

Approved by: _____
Date: _____

Cc: File