



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 220.00

Date: 6/17/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 309 - Existing Entry Roof Framing

Item #	Description	Vendor	Amount
1	Existing Entry Roof Framing	Winona Heating & Ventilating Company, Inc.	\$6,391.00
2	Existing Entry Roof Framing	Fowler & Hammer, Inc.	\$3,089.90
Total For Change Order			\$9,480.90

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by: *Peter Linsmeier* **Date:** 6/19/2021 | 3:14 PM CDT
6867371012384A6...
DocuSigned by:
Signed: *Kevin Bills* **Date:** 6/30/2021 | 10:04 AM CDT
B2D92ADEC16949C...

Accepted By: I & S Group, Inc.



313 Monitor Street
La Crosse, WI 54603
Ph : (608)782-6849

Change Request

To: Peter Linsmeier
KRAUS-ANDERSON CONSTRUCTION
4125 Terminal Drive
Suite 100
McFarland, WI 53558
Ph: (608)838-5416 Fax: (608)838-5445

Number: PCO 309
Date: 6/4/21
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: PCO 309

Source: Bulletin # PCO 309

We are pleased to offer the following specifications and pricing to make the following changes:

Furnish and install material to infill roof over existing alcove at 2nd Street elevation

Work performed by us:

Description		Quantity	Unit	Unit Price	Price
Steel Erectn 2 Stories or Less	Labor	24.00	HR	\$74.75	\$1,794.00
Steel Erectn 2 Stories or Less	Material				\$940.00
Steel Erectn 2 Stories or Less	Equipment				\$75.00
				Subtotal:	\$2,809.00
				Subtotal:	\$2,809.00
Self Performed OHP		\$2,809.00	10.00%		\$280.90
Subcontractor OHP					\$0.00
				Subtotal:	\$280.90
				Total:	\$3,089.90

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen
FOWLER & HAMMER INC

Approved by: _____
Date: _____

Cc: File



374 East 2nd Street
PO Box 77
Winona, MN 55987
Tel: 507-452-2064
Fax: 507-452-6320

PROPOSED CHANGED ORDER

No.11

Page:1

To: Weston Gumbert

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Date: 04/28/2021

Job # 415620

Job Name / Location:

LA CROSSE CENTER
300 HARBORVIEW PLAZA
LACROSSE, WI 54601

Phone:

FAX:

Phone: (608)

FAX: (608)

GC Proj #:

SubContractor Project #:

Cust Job #:

WHV would like to propose labor and material for the following: RFI #444

Item	Qty	Unit Price	Amount
MATERIALS	1.00	3,200.00	3,200.00
LABOR	29.00	90.00	2,610.00
10% PROFIT	1.00	581.00	581.00

PLEASE NOTE: WHV will complete RFI #444 in a Time & Materials basis NTE
the total cost of \$7,480.00.

Subtotal Amount:	6,391.00
Overhead:	0.00
Total Amount:	6,391.00

Please Respond By: April 30, 2021

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Date Of Acceptance: _____

Date Of Acceptance: _____