



ENERGY PLAN DRAFT TIMELINE

Week (Business Days)	What	Who
Jun 28–Jul 2	Strategy Drafting Plan Drafting	PiE
July 6–9 <i>Note Jul 5 Holiday</i>	Strategy Drafting and Review Plan Drafting	PiE Lewis
Jul 12–16	Strategy Refinement Plan Drafting <i>Climate Action Plan Steering Committee Meeting on July 15 (Lewis only)</i>	PiE Lewis
Jul 19–23	Partners in Energy Stakeholder Review Plan Drafting	PiE Lewis
Jul 26–30	Strategy Refinement Partners in Energy Stakeholder Meeting <ul style="list-style-type: none"> • Anchor in CAP goal, why we are here • Target audience conversations (organized by sectors) • Other strategies you might be interested in opportunity with “choose your breakout” Plan Refinement	PiE Lewis Stakeholder team
Aug 2–6	Brand review of draft energy chapter/document	Xcel Energy
Aug 9–13	Plan refinement and finalization	PiE Lewis

Note, Common Council reviews & files plans, no formal approval with this report.