

***CONTRACT CHANGE ORDER***No. 1Date 06/24/2021EDF # 21-015

Contract No. PAVE-2021-36 for the following public work: Airport Road Reconstruction between Chippewa Concrete Services, Inc. and the City of La Crosse, dated 5/13/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Item 37 – Additional Traffic Control (1 LS @ \$858.00) - \$858.00

Item 38 – Insulate Sanitary Manhole (1 LS @ \$990.00) - \$990.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 1,693,113.63</u>
Contract price decreased by eliminations -----	<u>\$ 0.00</u>
Contract price increased by additions -----	<u>\$ 1,848.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$ 1,848.00</u>
Revised Contract Price -----	<u>\$ 1,694,961.63</u>

Chippewa Concrete Services

B. Johnson

CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

B. Johnson

7/19/2021

Bobbi Johnson

Controller