





P L A N N I N G A N D D E V E L O P M E N T 400 La Crosse Street | La Crosse, WI 54601 | P: (608) 789-7512

Memorandum

To:	Community Development Commission
From:	Staff
Date:	September 14, 2021
Re:	Sub-Recipient Agreement Contract Extension – Habitat for Humanity

Request: Habitat for Humanity is requesting a time extension to complete and closeout the project at 957 Hood Street. The current deadline was extended to August 31, 2021 but the closing process and title work took longer than anticipated. Habitat is requesting a one-month extension with the understanding that this is the last extension the City will consider for this project.

Impact of Funding Source: No impact to timeliness of expenditures

ANDREA TRANE, DIRECTOR OF PLANNING, DEVELOPMENT AND ASSESSMENT TIM ACKLIN, AICP, PLANNING ADMINISTRATOR JULIE EMSLIE, ECONOMIC DEVELOPMENT ADMINISTRATOR LEWIS KUHLMAN, AICP, ENVIRONMENTAL PLANNER JACK ZABROWSKI, ASSOCIATE PLANNER ERIN DUFFER, PLANNING & DEVELOPMENT ASSISTANT DIANE MCGINNIS, COMMUNITY DEVELOPMENT ADMINISTRATOR DAWN REINHART, NEIGHBORHOOD HOUSING DEVELOPMENT ASSOCIATE TARA FITZGERALD, EDFP, PROGRAM COORDINATOR KEVIN CLEMENTS, HOUSING SPECIALIST KEVIN CONROY, HOUSING REHABILITATION SPECIALIST