



Legislation Details (With Text)

File #: 21-1370 **Version:** 1 **Name:** Gerke contract fill request
Type: Request **Status:** Approved
File created: 9/20/2021 **In control:** Board of Public Works
On agenda: 9/27/2021 **Final action:** 9/27/2021
Title: Request from Gerke Excavating, Inc. to extend completion deadline for fill project at River Point District to October 30, 2021.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Gerke request for completion extension

Date	Ver.	Action By	Action	Result
9/27/2021	1	Board of Public Works	APPROVED	Pass

Request from Gerke Excavating, Inc. to extend completion deadline for fill project at River Point District to October 30, 2021.