



Legislation Details (With Text)

File #: 21-1370 **Version:** 1 **Name:** Gerke contract fill request
Type: Request **Status:** Approved
File created: 9/20/2021 **In control:** Board of Public Works
On agenda: 9/27/2021 **Final action:** 9/27/2021
Title: Request from Gerke Excavating, Inc. to extend completion deadline for fill project at River Point District to October 30, 2021.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Gerke request for completion extension

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------|----------|--------|
| 9/27/2021 | 1 | Board of Public Works | APPROVED | Pass |

Request from Gerke Excavating, Inc. to extend completion deadline for fill project at River Point District to October 30, 2021.