



## Legislation Details

---

**File #:** 21-1370      **Version:** 1      **Name:** Gerke contract fill request  
**Type:** Request      **Status:** Approved  
**File created:** 9/20/2021      **In control:** Board of Public Works  
**On agenda:** 9/27/2021      **Final action:** 9/27/2021  
**Title:** Request from Gerke Excavating, Inc. to extend completion deadline for fill project at River Point District to October 30, 2021.  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Gerke request for completion extension

Date	Ver.	Action By	Action	Result
9/27/2021	1	Board of Public Works	APPROVED	Pass