



City of La Crosse, Wisconsin

City Hall
400 La Crosse Street
La Crosse, WI 54601

Legislation Text

File #: 21-1370, **Version:** 1

Request from Gerke Excavating, Inc. to extend completion deadline for fill project at River Point District to October 30, 2021.