

CONTRACT CHANGE ORDERNo. 3Date 4-11-2023

Contract No. BLDG-2021-64.04 for the following public work: La Crosse Fire Station #2 Project between S&S Mechanical, LLC and the City of La Crosse, dated January 6, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**


The following specific work is hereby added to such contract:

CE #059 – Power & Switch for Garbage Disposal **\$ 275.00**
CE #066 – Pot fill relocation (RFI #SS-04) **\$ 1,025.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:



Contract Price -----	\$ <u>321,108.30</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>1,300.00</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>1,300.00</u>
Revised Contract Price -----	\$ <u>322,408.30</u>

S&S Mechanical, LLC
NAME OF CONTRACTOR

DocuSigned by:

 26EEF74FD55C4D9
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  EE923CC8B4BC443...	Budget Analyst
DocuSigned by:  A93F306A40954A6...	Controller