
Change Order Request

Project:  

La Crosse, WI  54601

400 La Crosse Street

La Crosse Center Expansion & Renovation

1923025-02 COR # 68.00

Date: 9/18/2020

La Crosse, WI  54601
400 La Crosse Street

City of La CrosseTo: Owner From: Kraus-Anderson Construction Company

Madison, WI 53703
151  East Wilson Street, Suite 100 

AmountItem # Description Vendor

PCO #       122 - Room A177 Improvements

         1 ($447.00)Room A177 Improvements Grazzini Brothers & Company

         2 ($153.00)Room A177  Improvements Pine Valley Painting & Finishing LLC

         3 $1,292.00Room A177 Improvements Builders Flooring, Inc.

$692.00Total For Change Order

Signed: ____________________________Approved By: City of La Crosse

Submitted By: 

Date: __________________

Signed: ____________________________Kraus-Anderson Construction Company Date: __________________

Accepted By: I & S Group, Inc. Signed: ____________________________ Date: __________________

DocuSign Envelope ID: 749E8FE5-68D7-43DE-B554-141AD9EF35BD

9/18/2020 | 3:38 PM CDT

9/21/2020 | 10:28 AM CDT



ATTN:

RE: La Crosse Civic Center
Expansion & Renovation
300 HARBORVIEW PLAZA
La Crosse, WI 54601-4084

COST EFFECT: REDUCE -$447

Weston Gumbert

If you have any questions regarding any of the above,  please contact the writer of this letter.

GRAZZINI BROTHERS AND COMPANY

Sincerely,

K-A Midwest - Cm
501 South Eighth Street
Minneapolis, MN 55404

We have reviewed PR #18 and submit the following credit to incorporate this change into our scope of work.

The above credit entails removing (B-4) base from the A177 Walk-In Cooler.  Please note, this revision is not 
noted on PR #18 and was priced based on Kevin Bill's, with ISG, email response (8/4/20) requested vinyl base be 
installed in leiu of B-4.

PR #18  - WALK-IN COOLER REVISION

Dear Weston:

August 5, 2020

Thor D. Brown
Project Manager

1175 Eagan Industrial Road, Eagan, MN 55121 ■ (651) 452-2700 ■ Fax: (651) 452-2701 ■ www.grazzini.com

NATIONWIDE SERVICE SINCE 1923
CONTRACTORS

Tile, Terrazzo, Natural Stone, Industrial Floor Coating
Carpet, Wood, Vinyl

An Equal Opportunity Employer
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PROJECT: -1 DAYS
PROPOSAL:
CONTRACTOR: K-A MIDWEST - CM TRUE

Trade: 
ITEM 
CODE CREW QUANTITY UNIT LABOR 

OUTPUT MAN HOURS AVE MH 
RATE LABOR TOTAL TOTAL

-             0.00 -                -                       
D7 (24.00)           LF 0.097 (2.33)          98.15 (228.69)         (315.52)                
D7 (2.00)             EA 0.023 (0.05)          98.15 (4.91)             (20.13)                  
D7 (2.00)             EA 0.023 (0.05)          98.15 (4.91)             (20.13)                  
D7 (2.00)             EA 0.023 (0.05)          98.15 (4.91)             (22.23)                  
D7 (4.00)             EA 0.023 (0.09)          98.15 (8.83)             (43.47)                  

Material Waste Factor: 0.00% -                       
-                (2.57)          (252.25)         (421.48)                

ITEM 
CODE Crew % of Total MH UNIT AVE MH 

RATE LABOR TOTAL RENTAL 
COST

RENTAL 
TOTAL

HOURLY OP 
COST

TOTAL OP 
COST TOTAL

0.00% HRS -                -            -            -                       
-                -            SUBTOTAL -            -                       

ITEM 
CODE DESCRIPTION CREW QUANTITY UNIT TOTAL

Setting Materials (Adhesive/Grouts) D7 -            SF -                       
Job Specific Safety D7 10% % (25.22)                  

SUBTOTAL (25.22)                  

ITEM 
CODE CREW % of Total MH UNIT AVE MH 

RATE LABOR TOTAL TOTAL

7000280 D7 0.00% HRS 104.15 -                -                       
HRS -                       

(446.70)                

ITEM 
CODE DESCRIPTION TOTAL

Sales Tax -                       
6200010 Overhead -                       
6200010 Profit -                       

(446.70)                

SCHED IMPACT (MAN DAYS)

09 30 TILING

JOB NUMBER: 2-20-0105
DATE: 8/5/2020

LA CROSSE CIVIC CENTER

Foreman

Supervisory Requirements

SUBTOTAL 

MATERIAL UNIT
PRICE/RATE MATERIAL TOTAL

QUANTITY

-                    

TOTALS 

Tile Saw/Chop Saw

-                    

-                    

TOTAL 

0.000%
0.00%

SUBTOTAL 

(0.03)                 

PERCENTAGE (%)

0.00%

(169.23)                            

09 30 13.10 Ceramic Tiling

(86.83)                              

(B-4) Schluter - Design Base - Satin Anodized Aluminum - Outs
(17.32)                              
(34.64)                              

8.66                               
8.66                               

3.62                               
7.61                               
7.61                               

(B-4) Schluter - Design Base - Satin Anodized Aluminum - Ins

DESCRIPTION

A177 WALK-IN COOLER
(B-4) Schluter - Design Base - Satin Anodized Aluminum - 3-1/8" 

(15.22)                              (B-4) Schluter - Design Base - Satin Anodized Aluminum - Connectors
(B-4) Schluter - Design Base - Satin Anodized Aluminum - End Caps

DESCRIPTION

-                                   

QUANTITY

Project Management / Coordination

0.75                               -                                   

-                                   
-                                   

DESCRIPTION

(15.22)                              

Miscellaneous Items

MATERIAL TOTAL

-                                   

MATERIAL UNIT PRICE

Equipment and Equipment Operating Costs

PR #18  - WALK-IN COOLER REVISION
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Pine Valley Painting & Finishing LLC Project: La Crosse Center

W6667 Maple Rd Expansion/Renovation

Neillsville, WI 54456

Date: 8/5/2020

Originating Document:

$153.00

$153.00
Owner's Request X

Contractor's Request

Omission & Errors

  

Additions

Item Description Type Qty Unit $/Unit Labor Material Equipment Total

1

2

3

4

5

6

7

8

9

10

11

12 Subtotal

13 P & O - list your amount     10%

14 Total

Deductions

Item Description Type Qty Unit $/Unit Labor Material Equipment Total

Write out each item separately per line S 1         LS -                 

15 Remove painting of ceiling in room A177 -$                  153.00$                 

16

17

18

19

20 -$                       

21 -$                       

22 -$                       

23 -$                       

23 -$                       

24 -$                       

32 Total 153.00$                 

Attached supporting information Yes

No X

Subcontractor/Supplier name

Pine Valley Painting & Finishing LLC

Project Manager

Rob Wilson

8/5/2020

Reason for Change

Remove ceiling paint in room A177

Total Additions:

Net Change:
Total Deductions:

Contract Time Extension:
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Estimate
Date

9/18/2020

Estimate #

12907

Name / Address

City of La Crosse
400 La Crosse St
La Crosse WI 54601

Project

A277, A211, A217

Phone #

608-779-5366

Fax #

608-779-5365

E-mail

michelle@buildersflooringinc.net

Builders Flooring Inc
PO Box 634
Onalaska WI 54650

Description

Bid for Vinyl Skirts on A211 and A217. Vinyl Base in A277
CB-XX 1/8"x6" - CB-163
Johnsonite Vinyl Risers 7"x50' #163
Henry 440 Cove Base Adhesive
Install 6" Vinyl Base
Install Vinyl Stringers

Total $1,292.00

Subtotal $1,292.00

Sales Tax  (0.0%) $0.00
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