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Agreement for Professional Services – Amendment 3 
 
This Agreement is effective as of July 1, 2022, between City of La Crosse (Client) and Short Elliott Hendrickson 
Inc. (Consultant). 
 
This Agreement authorizes and describes the scope, schedule, and payment conditions for Consultant’s work on 
the Project described as: River Point District Phase 2 – Value engineering, design, and specification revisions for 
rebid. 
 
 
Client’s Authorized Representative: Ms. Andrea Trane 
Address: 400 La Crosse Street 
 La Crosse, WI 54601 
Telephone: 608.789.8321 email: tranea@cityoflacrosse.org 

  
Project Manager: Jeremy Tomesh, PE 
Address: 329 Jay Street 
 La Crosse, WI 54601 
Telephone: 608.498.4947 email: jtomesh@sehinc.com 

 
 
Scope: The Basic Services to be provided by Consultant as set forth herein are provided subject to the attached 
General Conditions of the Agreement for Professional Services (General Conditions Rev. 07.14.16), which is 
incorporated by reference herein and subject to Exhibits attached to this Agreement. 
 
This scope of work amends the Agreement for Professional Services, effective July 1, 2021, for the project 
described as “River Point District Phase II (Street A) – Design and Bidding Services”.  The purpose of this 
amendment is to review the rejected bid, provide value engineering for re-bid, and update the plans and 
specifications for re-bid.   
 
Task 1: Re-bid Services 

• Attend and conduct a review meeting with the Engineering Department 
• Provide the proposed revisions to the plans and specifications: 

o Remove bid item #1 – contingency ($100k)   
o Remove mobilization item from the bid  
o Remove “demo building” item.  City to contract for this work separately.  
o Clarify in the plans and specs that the City 2-inch fiber includes excavating and backfilling the 

joint trench  
o Contamination – assume no contamination of the soil or water for the purposes of bidding.  
o Revise item to “Dewatering non-contaminated water”  
o Remove item for removing contaminated soil  
o Incidental to trench excavation and backfill 
o Replacement backfill – review quantity and look at removing item.  Also, Isle La Plume may be a 

source of material contractors could use.  Look into this further (rock exavation to include 
replacement backfill. Contractor may obtain backfill from isle la plume) 

o Remove HMA paving and tack coat – City of La Crosse Streets Department will perform this work  
o Concrete pavement – change from 8” to 7” thick (revise corridor model) 
o Change retaining wall bid item to “wet cast modular block retaining wall” 
o Have a separate bid item for the piling for the storm water tank  
o Have a separate bid item for the washed stone under the tank (ton) 
o Remove park benches from the plan and specs  
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o Remove all small plantings (median planting).  Replace with grass (hydro-seeding)  Keep the 
trees in the plan  

o Remove bid item “sewer televising” – work is incidental to placing the sewer pipe  
o Remove bid items for sanitary sewer wyes – work is incidental to placing the sewer pipe  
o Allow “plastic” for storm sewer pipes up to 30” (follow WisDOT guidelines) Reminder, all joints at 

structures require boots for non-concrete pipes  
o Upsize 54” and 66” storm sewer manholes to 60” and 72” respectively  
o Use white, plastic tubular markers (epoxied to the surface) instead of u-channel posts to mark 

sidewalk bump-outs  
o Remove item “v-lock”.  City to supply and install  
o Add item for sealed sanitary manhole (for those below the water table) Class W 
o Contractor supplied casting (all).  Add note to plans/specs since the City normally supplies 

(contractor to supply) 
o Use Type A storm sewer castings only (not Type B) 
o Signals 
o Replot/Restamp all disciplines 
o Project Management time for the changes 
o QC these revisions 
o Coordination with City staff 

 
Total: $15,220  (See Exhibit 1 for details of level of effort) 

 
Schedule:  Complete the work by August 1, 2022 for incorporation into a new bid set for a bid opening set for 
September 1, 2022. 
 
Payment: The estimated fee for this amendment is subject to a not-to-exceed amount of $15,220.00 including 
expenses and equipment, for a new contract total of $546,590.00.  The payment method, basis, frequency and 
other special conditions are set forth in attached Standard Terms and Conditions (Service Contracts)(SEH 
06.21.19). 
 
This Agreement for Professional Services, attached (Exhibit 2) Standard Terms and Conditions (Service 
Contracts)(SEH 06.21.19), Exhibits and any Attachments (collectively referred to as the “Agreement”) supersedes 
all prior contemporaneous oral or written agreements and represents the entire understanding between Client and 
Consultant with respect to the services to be provided by Consultant hereunder. In the event of a conflict between 
the documents, this document and the attached Standard Terms and Conditions (Service Contracts)(SEH 
06.21.19) shall take precedence over all other Exhibits unless noted below under “Other Terms and Conditions”. 
The Agreement for Professional Services and the Standard Terms and Conditions (Service Contracts)(SEH 
06.21.19)(including scope, schedule, fee and signatures) shall take precedence over attached Exhibits. This 
Agreement may not be amended except by written agreement signed by the authorized representatives of each 
party. 
 
Other Terms and Conditions: Other or additional terms contrary to the General Conditions that apply solely to 
this project as specifically agreed to by signature of the Parties and set forth herein: 
None. 
 
 
\\sp-pz1.sehinc.com\pzprojects1\ko\l\lacrs\163627\1-genl\10-setup-cont\02-contract\amend 3 - value engineering\amend_3 rebid & value engineering services.docx 

 

Short Elliott Hendrickson Inc.  City of La Crosse 

By:   By:  

Title: 
Jeremy Tomesh, PE 
Principal - Client Service Manager  Title:  
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RPD Revisions – July 2022 Bid 
Form 
Hours 

Spec 
Hours 

Plan 
Sheet 
Hours 

Remove bid item #1 – contingency ($100k)    
 

.25  

Remove mobilization item from the bid  .25 .5  
Remove “demo building” item.  City to contract for this work separately.  .25 1 .5 
Clarify in the plans and specs that the City 2-inch fiber includes excavating 
and backfilling the joint trench  

 .5 .5 

Contamination – assume no contamination of the soil or water for the 
purposes of bidding.  

• Revise item to “Dewatering non-contaminated water”  
• Remove item for removing contaminated soil  

Incidental to trench excavation and backfill 

.25 3  

Replacement backfill – review quantity and look at removing item.  Also, Isle 
La Plume may be a source of material contractors could use.  Look into this 
further (rock exavation to include replacement backfill. Contractor may 
obtain backfill from isle la plume) 

.25 2  

Remove HMA paving and tack coat – City of La Crosse Streets Department 
will perform this work  

.5 .5 1 

Concrete pavement – change from 8” to 7” thick (revise corridor model) .25 .5 8 
Change retaining wall bid item to “wet cast modular block retaining wall”  .5 .5 
Have a separate bid item for the piling for the storm water tank  .5 .5 .5 
Have a separate bid item for the washed stone under the tank (ton)  .5 .5 
Remove park benches from the plan and specs  .5 1 2 
Remove all small plantings (median planting).  Replace with grass (hydro-
seeding)  Keep the trees in the plan  

.5 4 8 

Remove bid item “sewer televising” – work is incidental to placing the sewer 
pipe  

.25 .25  

Remove bid items for sanitary sewer wyes – work is incidental to placing the 
sewer pipe  

.5 .5 2 

Allow “plastic” for storm sewer pipes up to 30” (follow WisDOT guidelines) 
Reminder, all joints at structures require boots for non-concrete pipes  

.5 1 4 

Upsize 54” and 66” storm sewer manholes to 60” and 72” respectively  .5 .5 2 
Use white, plastic tubular markers (epoxied to the surface) instead of u-
channel posts to mark sidewalk bump-outs  

.25 .5 1 

Remove item “v-lock”.  City to supply and install  .25 .5 2 
Add item for sealed sanitary manhole (those below the water table) Class W .25 .5 1.0 
Contractor supplied casting (all).  Add note to plans/specs since the City 
normally supplies (contractor to supply) 

 1 1 

Use Type A storm sewer castings only (not Type B)  .5 1 
Process electronic design files (XML files)  2  
Redline these changes 6   
Replot/Restamp all disciplines 2  6 
PM these Changes 8   
QC these Changes 4   
Coordination time to discuss/scope changes with City 8   
Totals 34 22.5 42 
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Bid documents to be posted August 1, 2022   

Open bids September 1, 2022 

Project substantial completion: November 15, 2023 

 

32 Hours @ $185/hour = $5,920 

22 Hours @ $165/hour = $3,630 

42 Hours @ $135/hour = $5,670 

Amendment: $15,220 
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