CONTRACT CHANGE ORDER

No. 2
Date Oct. 5, 2020

EDF# 19-044

Contract No. BLDG-2020-38 for the following public work:
Pump House Theater Renovation

between _ Market and Johnson and the City of La Crosse, dated
July 9. 2020 , is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Proposal Request #04
Deduct for Lumenwerx Type A light fixtures
DEDUCT $ 6,375.00

The following specific work is hereby added to such contract:

Proposal Request # 05
Add switch to aisle lighting in pull out seating
ADD $ 958.00
Proposal Request # 06.2
Replace Ceiling Fan - Minka
ADD 5 1,968.00

By virtue of such changes in the contract, the following revisions shall be made in
the contract price:

Contract Price —---mmmmmmmmmm e s e e oo §  291.573.00
Contract price decreased by eliminations ------ $ 6,375.00
Contract price increased by additions----------- $ 2.926.00
Net Deduction ———---——---mmm-mmmmmmmemmmmmmm e m e mem e e m e $ 3.449.00
Revised Contract Price —-————————-mmmmmmmmm o $ 288.124.00
b,/ﬁ:/ A 10/06/2020 APPROVED BY BOARD OF
Dalton Lunde - Project Manager PUBLIC WORKS
Market & Johnson, Inc.
CONTRACTOR

[ HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability
assumed by the foregoing addenda to contract, or that provision has been made to pay the liability

that will accrue thereunder. (WS 62.15-12; 62.09-10-f) o/
% 9 6& AN
10-7-2020

Controller




Market&
Johnson

Addf@ Value to Evayth&@ We Do
Market & Johnson, Inc. 1652 Lakeshore Drive  La Crosse, WI 54603  Ph. 608.784.5000 Fax. 608.782.7873

PROPOSAL REQUEST (PR)

TO: City of La Crosse; Engineering Dept. DATE: October 1, 2020
400 La Crosse St.
La Crosse, WI 54601 RE: Proposal Request (PR ) #04
Pump House Theater Renovation
ATTN: Jim Flottmeyer La Crosse, W

Proj. EDF # - 19-044

DESCRIPTION  Credit for Lumenwerx Type A Light Fixtures; adder for 1 month lift rental
OF CHANGE:

REQUESTED BY WHOM: Sub/Owner

COST OF WORK:
Changes to Market & Johnson's Scope of Work (see attached breakdown)....... ($6,375.00)
TOTAL CHANGE TO PROJECT ($6,375.00)
TIME: The Contract Time will be unchanged by zero days for this change.
INSTRUCTIONS
RECEIVED:
NOTES: Please see quote for details on lift rental needs

This proposal may be withdrawn by us if not accepted within 30 days.

Sincerely, If you would like us to proceed with this work prior to a
formal change order being processed, please check the
MARKET & JOHNSON, INC. accepted box, sign and return. If accepted, this will be

included on a future change order.

D %’7 O Accepted O Not Accepted
Signature Date

Dalton Lunde

Project Manager

Enclosures

Cc: K.Warrington, M&J
T.Asher, Pump House
J.Schomberg, Vantage



Breakdown for Proposal Request (PR ) #04
Pump House Theater Renovation

La Crosse, WI

Proj. EDF # - 19-044

UNIT COST

M&J
Contract

by Market & Johnson
Dated: 10/01/2020

Tax Exempt
Purchases

Owner Direct
Purchases

$0.00

$0.00

$0.00

$0.00

$0.00
Subtotal for M&J's Labor, Material & Equipment {rounded) $0.00 $0.00 $0.00
st ORK DESCRIPT ' |
B&B Electric Type A Light Fixtures ($6,375.00)
Subtotal for Subcontracted Work (rounded) ($6,375.00) $0.00 $0.00
GIL Insurance (PR's over $100,000) 0.47% $0.00
Mark-up for M&J Labor, Material and Equipment 15.00% $0.00
Mark-up for Subcontracted Work 15.00% $0.00
Performance Bond $0.00
TOTAL FOR CHANGES TO SCOPE OF WORK ($6,375.00) $0.00 $0.00
Total Change to M&J's Contract ($6,375.00)




630 Amy Drive
Holmen, WI 54636
(608)372-4008 or (608)399-3223 Fax (715)832-1677

kevink(@b-belectricine.com

www.bandbelectric.com
Equal opportunity employer

B&B Electric is pleased to provide a quote on the following electrical project:
Pump House Theater Renovation
Type A Light Fixture Credit

Price Includes:
e Credit for Lumenwerx Type A light fixtures
e Adder for 1 month’s lift rental

Not included:

Type A Light Fixture Credit........................ Deduct ($6,800.00)
Lift Rental .....covvvvviiinniicnnnnvnnssncssessssnsssnssssssssssesssss Add $425.00
Lokl U s snuvoswammsmmememomarivesasons Deduct ($6.375.00)

Credit for the owner supplying the Type A fixtures, not B&B Electric.

Due to the delay caused by the owner on selection of the Type A fixtures, addition rental
costs for the lift will be incurred and have been factored into this credit. Fixtures will need
to be onsite by 11/6/2020 or another month’s lift rental will need to be assessed.

Thank you for allowing B&B Electric to provide you a quotation for this project.
If you have any questions or concerns, please contact me at 715-577-4392.

Sincerely,

oy /-

Kevin Kuderer
B&B Electric, Inc.
September 26, 2020

Wisconsin Contractors License # 190008



Adarket
Johnson

Addi@ Value to Everytlmg We Do
Market & Johnson, Inc. 1652 Lakeshore Drive  La Crosse, WI 54603 Ph. 608.784.5000 Fax. 608.782.7873

PROPOSAL REQUEST (PR)

TO: City of La Crosse; Engineering Dept. DATE: October 1, 2020
400 La Crosse St.
La Crosse, WI 54601 RE: Proposal Request (PR ) #05
Pump House Theater Renovation
ATTN: Jim Flottmeyer La Crosse, WI

Proj. EDF # - 19-044

DESCRIPTION  Add switch to aisle lighting in pull out seating
OF CHANGE:

REQUESTED BY WHOM: Owner

COST OF WORK:
Changes to Market & Johnson's Scope of Work (see attached breakdown)....... $958.00
TOTAL CHANGE TO PROJECT $958.00
TIME: The Contract Time will be unchanged by zero days for this change.
INSTRUCTIONS
RECEIVED:
NOTES:

This proposal may be withdrawn by us if not accepted within 30 days.

Sincerely, If you would like us to proceed with this work prior to a

formal change order being processed, please check the

MARKET & JOHNSON, INC. accepted box, sign and return. If accepted, this will be

included on a future change order.

D %/7 0 Accepted O Not Accepted
i Date

Signature

Dalton Lunde

Project Manager

Enclosures

cc: K.Warrington, M&J
T.Asher, Pump House
J.Schomberg, Vantage



Breakdown for Proposal Request (PR ) #05 by Market & Johnson
Pump House Theater Renovation Dated: 10/01/2020
La Crosse, WI

Proj. EDF # - 19-044

M&J  TaxExemg Owner Direct

Contract : quchases

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Subtotal for M&J's Labor, Material & Equipment (rounded) $0.00 $0.00 $0.00
SUBCONTF RK ' G
B&B Electric Aisle Lighting Switch $825.00
Subtotal for Subcontracted Work (rounded) $825.00 $0.00 $0.00
GIL Insurance (PR's over $100,000) 0.47% $0.00
Mark-up for M&J Labor, Material and Equipment 15.00% $0.00
Mark-up for Subcontracted Work 15.00% $124.00
Performance Bond $9.00
TOTAL FOR CHANGES TO SCOPE OF WORK $958.00 $0.00 $0.00
Total Change to M&J's Contract $958.00




630 Amy Drive
Holmen, WI 54636
(608)372-4008 or (608)399-3223 Fax (715)832-1677
kevink@b-belectricine.com

www.bandbelectric.com
Equal opportunity employer

B&B Electric is pleased to provide a quote on the following electrical project:
Pump House Theater Renovation
Add Switch to Aisle Lighting in Pull Out Seating

Price Includes:
o Equipment connections and branch wiring between the seating junction
box and storage room
e Surface-mounted, single pole switch in the storage room to turn the aisle
lighting on/off as needed

Not included:

QUOLE...cceiirirrnnnteiecnircnreeeececesssrneneessssnnenns -] $825.00

The lighting circuit will be intercepted under the seating and wiring will be installed back
to the storage room to a manual switch. This will not be tied into the AV system.

Thank you for allowing B&B Electric to provide you a quotation for this project.
If you have any questions or concerns, please contact me at 715-577-4392.

Sincerely,

iy -

Kevin Kuderer
B&B Electric, Inc.
September 26, 2020

Wisconsin Contractors License # 190008



Adarkeg§
Johnson

Adding Value to Everything We De
Market & Johnson, Inc, 1652 Lakeshore Drive  La Crosse, Wl 54603  Ph. 608.784.5000 Fax. 608.782.7873

PROPOSAL REQUEST (PR)

TO: City of La Crosse; Engineering Dept. DATE: October 1, 2020
400 La Crosse St.
La Crosse, WI 54601 RE: Proposal Request (PR ) #06.2
Pump House Theater Renovation
ATTN: Jim Flottmeyer La Crosse, WI

Proj. EDF # - 19-044

DESCRIPTION Replace Ceiling Fan - Option 2, Minka
OF CHANGE:

REQUESTED BY WHOM: Owner

COST OF WORK:
Changes to Market & Johnson's Scope of Work (see attached breakdown)... ..., $1,968.00
TOTAL CHANGE TO PROJECT $1,968.00
TIME: The Contract Time will be unchanged by zero days for this change.
INSTRUCTIONS
RECEIVED:
NOTES:

This proposal may be withdrawn by us if not accepted within 30 days.

Sincerely, If you would like us to proceed with this work prior to a
formal change order being processed, please check the
MARKET & JOHNSON, INC. accepted box, sign and return. If accepted, this will be

included on a future change order.

D %/}7 O Accepted O Not Accepted
- Date

Signature

Dalten Lunde

Project Manager

Enclosures

CC: K.Warrington, M&J
T.Asher, Pump House
J.Schomberg, Vantage



Breakdown for Proposal Request (PR ) #06.2 by Market & Johnson
Pump House Theater Renovation Dated: 10/01/2020

La Crosse, WI
Proj. EDF # - 19-044

M&J Tax Exempt Owner Direct
Contract Purchases Purchases

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
Subtotal for M&J's Labor, Material & Equipment (rounded) $0.00 $0.00 $0.00
B&B Electric Ceiling Fan Option 2 - Minka $1,695.00
Subtotal for Subcontracted Work {rounded) $1,695.00 $0.00 $0.00
G/L Insurance (PR's over $100,000) 0.47% $0.00
Mark-up for M&J Labor, Material and Equipment 15.00% $0.00
Mark-up for Subcontracted Work 15.00% $254.00
Performance Bond $19.00
TOTAL FOR CHANGES TO SCOPE OF WORK $1,968.00 $0.00 $0.00

Total Change to M&J's Contract $1,968.00




630 Amy Drive
Holmen, W1 54636
(608)372-4008 or (608)399-3223 Fax (715)832-1677

kevink@b-belectricinc.com
www.bandbelectric.com
Equal opportunity employer

B&B Electric is pleased to provide a quote on the following electrical project:
Pump House Theater Renovation
Replace Ceiling Fan

Price Includes:
e Demo existing ceiling fan
e Install proper fan box and support in the attic for new fan
e Provide and install new ceiling fan chosen by Owner
e Provide and install wall controls for speed and fan direction located in
storage room
e Provide remote control for fan with speed and fan direction

Not included:
e Light Kit

Quote Fan Optlon #2 (Mlnka) R B R S ANRA R .$1,695 00

Thank you for allowing B&B Electric to provide you a quotation for this project.
If you have any questions or concerns, please contact me at 715-577-4392.

Sincerely,

oy -

Kevin Kuderer
B&B Electric, Inc.
September 30, 2020

Wisconsin Contractors License # 190008
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ltem #

F539-HBZ

Category

INTERIOR FAN

Product Family Name
Great Room Traditional

UPC Code:
706411056451
Finish

Heirloom Bronze
Category Type
Ceiling Fan

Certification
3064964

Patents:

Notes

|

MEASUREMENTS

Option 2

image File Name: F539-HBZ.jpyg

LAMPING

8

2] CONTROLS

Blade Finish Reversible of Bulbs: Light Type Light Kit Op
Blades
No tax Bulb Socket
Biade Material Slope: Wattage
PLYWOOD CONSTRUCTION Yes
Blade Sweep No. of Blades:  Blade Pitch: Hanging Weight Integrated  Dimmable: Ballast Rated Life
72" 5 14 DEGREES 35.49 Light Kit: NO Yes Hours:
Downrod 1 Downrod 1 Downrod 2: Downrod 2
6. Qutside Dia Qutside Dia: Bulb/LED Color Temp.: CR} Initial Delivered
.75 Included Lumens: Lumens:
Ceiling to LowestCeiling to Blade Lead Wire: Motor Size:
Point. (Dim A)  (Dim B) 80" 212X25MM
12,75 10.5
Low Low/Med. Medium Med/High High
RPM: 52 134 G LASS
Amps: 0.412 0.898 Description: Material:
Watts: 23.9 104.0
CFM: 3723.0 10659.0 Part No.: Quantity
CFM/Watts: 155.77 102.49
Width Height Length:

ﬁ SHIPPING

Works with Remote

Pull Chain Control

No

Reversible
Yes

Smart Control:

No

Controi

Control

Yes

Compatible Remote

Control(s)

RCS212

Integrated Smart

Works with wall
Control

Yes

Included Wall Control

WC5212

Compatible Wall

Centrolis):

Compatible Smart
Controf:

BD-1000

Carton Width: Carton Height: Carton Length:

Master Pack Width

Master Pack Weight

Master Pack Height

Master Cubic Feet:

16.13 11.75 30.75
Carton Weight: Carton Cubic Feet:  Small Package Shippaile
40.92 3.373 Yes

Master Pack Length

.

Intertek

ETL
Intertek

WARNING: Handling this product can expose you te chemicals including lead, which is known te the State of California to cause cancer and birth defects or
other reproductive harm. Wash hands with soap and water after installing, handling, cleaning or otherwise touching this product. For more information go to:

www.P65Warnings.ca.gov.

For additional information, please contact Customer Care: 1-800-221-7977 | Product depicted on this spec sheet is protected by United States Federal and/or State
laws including US Patent, Trademark and/or Copyright and unfair competition laws. Unauthorized reproduction or use carries severe legal penalties.
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